ORDER FOR SUPPLIES OR SERVICES

PAGE 1 OF 37

1. CONTRACT PURCH ORDER/AGREEMENT NO. | 2. DELIVERY ORDER/CALL NO. 3. DATE OF ORDER/CALL | 4.REQUISITION/PURCH REQUEST NO. 5. PRIORITY
(YYYYMMMDD)
DAAEQO7- 00- D- MD51 0003 2001APR13 SEE SCHEDULE DOA4
6. ISS_fJED BY CODE | Wb6HZV | 7. ADMINISTERED BY (If other than 6) CODE | S2305A 8. DELIVERY FOB

SFAE- GCS- W BCTP
JENNY STERBA (586) 753- 2078
WARREN, M CHI GAN 48397- 5000

RYPHH ) SERRRALA RENAB . m

DCMA DETRO T

U S. ARWY TANK & AUTOMOTI VE COMVAND

I:‘ DESTINATION

(TACOW
ATTN.  DCMAE- GID OTHER
WARREN, M 48397-5000 (o0 Schestuleit
A NONE SC1012 other)

9. CONTRACTOR

CODE | 1NLE2

GM GDLS DEFENSE GROUP L. L.C.
14920 TVENTY- THREE M LE ROAD

FACILITY

10. DELIVER TO FOB POINT BY (Date)
(YYYYMMMDD)

SEE SCHEDULE

11. X IFBUSINESS IS

I:‘ SMALL
I:‘ SMALL

NAME SHELBY TOMNSHI P, M 48315 12. DISCOUNT TERMS DISADVANTAGED
AND
ADDRESS D WOMAN-OWNED
N N 13. MAIL INVOICESTO THE ADDRESS IN BLOCK
TYPE BUSI NESS: Large Business Performing in US. See Bl ock 15
14. SHIP TO CODE 15. PAYMENT WILL BE MADE BY CODE | SC1018 MARK ALL
SEE SCHEDULE DFAS- COLUVBUS CENTER PACKAGESAND
NORTH ENTI TLEMENT OPERATI ONS PAPERS WITH
P.O BOX 182266 IDENTIFICATION
y NUMBERSIN
COLUMBUS OH 43218-2266 BLOCKS 1 AND 2
16. DELIVERY/
CALL x| THISDELIVERY ORDER ISISSUED ON ANOTHER GOVERNMENT AGENCY OR IN ACCORDANCE WITH AND SUBJECT TO TERMS AND CONDITIONS OF ABOVE NUMBERED CONTRACT.
TYPE
OF ) )
ORDER Reference your I:' Oral I:' Written  Quotation , Dated
PURCHASE furnish the following on terms specified herein.
ACCEPTANCE. THE CONTRACTOR HEREBY ACCEPTS THE OFFER REPRESENTED BY THE NUMBERED PURCHASE ORDER ASIT MAY PREVIOUSLY HAVE
BEEN OR |SNOW MODIFIED, SUBJECT TO ALL OF THE TERMS AND CONDITIONS SET FORTH, AND AGREES TO PERFORM THE SAME.

NAME OF CONTRACTOR SIGNATURE TYPED NAME AND TITLE DATE SIGNED
(YYYYMMMDD)
I:' If thisbox is marked, supplier must sign Acceptance and return the following number of copies:
17. ACCOUNTING AND APPROPRIATION DATA/LOCAL USE
SEE SCHEDULE
18.ITEM NO. 19. SCHEDULE OF SUPPLIES/SERVICE 20. QUANTITY 21. 22. UNIT PRICE 23. AMOUNT
ORDERED/ UNIT
ACCEPTED*
SEE _SCHEDULE
CONTRACT TYPE.
Firm Fi xed-Price
KIND OF CONTRACT: )
Supply Contracts and Priced Orders
If quantity accepted by the Government is 24. UNITED STATESOF AMERICA 25. TOTAL $48, 165, 895. 00
same as quantity ordered, indicate by X. 26.
If different, enter actual quantity accepted below 2001APR13 SI GNED REPRI NT DIFFERENCES
quantity ordered and encircle. BY: CONTRACTING/ORDERING OFFICER

27a. QUANTITY IN COLUMN 20 HAS BEEN

I:‘ INSPECTED I:‘ RECEIVED

D ACCEPTED, AND CONFORMS TO CONTRACT EXCEPT ASNOTED

b. SIGNATURE OF AUTHORIZED GOVERNMENT REPRESENTATIVE c. DATE d. PRINTED NAME AND TITLE OF AUTHORIZED GOVERNMENT
(YYYYWMMMDD) REPRESENTATIVE
e. MAILING ADDRESS OF AUTHORIZED GOVERNMENT REPRESENTATIVE 28. SHIP. NO. 29.D.0. VOUCHER NO. 30. INITIALS |

I:‘ PARTIAL

f. TELEPHONE NUMBER g. E-MAIL ADDRESS

I:‘ FINAL

31. PAYMENT

36.1 CERTIFY THISACCOUNT IS CORRECT AND PROPER FOR PAYMENT.

I:‘ COMPLETE

a. DATE

(YYYYMMMDD)

b. SIGNATURE AND TITLE OF CERTIFYING OFFICER

I:‘ PARTIAL
I:‘ FINAL

32. PAID BY 33. AMOUNT VERIFIED CORRECT FOR

34. CHECK NUMBER

35.BILL OF LADING NO.

37. RECEIVED AT 38. RECEIVED BY (Print)

39, DATE RECEIVED
(YYYYMMMDD)

40. TOTAL CON-
TAINERS

41. SR ACCOUNT NUMBER 42. SIR VOUCHER NO.

DD FORM 1155, DEC 2001

PREVIOUSEDITION ISOBSOLETE.
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Name of Offeror or Contractor: Gv GbLS DEFENSE GROUP L. L. C.

SUPPLEMENTAL | NFORVATI ON
1. This is a bilateral Delivery Oder 0003 to Requirenents Contract DAAEO7-00- D- MD51.

2. The purpose of this delivery order is to purchase seven (7) Mbile Gun Systens (M3S) vehicles at a not-to exceed ceiling price and
fund the non-recurring costs associated with the purchase of these vehicles.

3. Section B of this delivery order reflects:
a. The applicable vehicle CLINw th quantities and the required delivery dates.
b. The establishment of a CLINto fund non-recurring costs associated with the purchase of vehicles.
4. Section G contains the applicable administrative and accounting data associated with this delivery order.

5. The not-to-exceed ceiling price established for the vehicles is $39,646,023.00 and the current limitation of Government liability is
$19, 823, 011. 50.

6. The following clauses apply to this delivery order:

FAR 52.216. 24 Limtation of Governnent Liability (APR 1984)
DFARS 252.217-7027 Contract Definitization (OCT 1998)

7. The total dollars funded for this action are $19, 823, 011. 50.

*** END OF NARRATIVE A 001 ***
1. This Mdification 01 to Delivery O der 0003 to Requirenments Contract DAAEO7-00-D-MD51 is a bilateral
nodi fication.

2. The purpose of this nodification is to provide the contractor with the follow ng used material to be
incorporated into the 7 M3S vehicles under this delivery order. This material is provided on an "as is" basis.

| TEM Nati onal Stock Nunber Part Nunmber Quantity
Breech Mechanism  1015-01-093-8916 11579698 9 each
Bor e Evacuat or 1015- 01- 090- 8044 11579684 9 each
Nut s 5310- 00- 678- 4312 8765952 9 each

3. The adjustnment for this change will be included in the final negotiated price of the 7 MSS vehicl es awarded
under Delivery Order 0003.

4. In addition to the above, this nodification adds ELIN 5000 Contract Data Requirenments List (CDRL) which were
inadvertently omtted fromDelivery Order 0003 at tinme of award.

5. As aresult of this nodification, the not-to-exceed ceiling price of $39,646,023.00 and the limtation of
liability of $19,823,011.50 remain unchanged.

6. Except as specifically stated above, all other terms and conditions of the delivery order remain unchanged
and in full force and effect.

*** END OF NARRATIVE A 002 ***

1. Modification 02 to Delivery Order 0003 is a bilateral nodification under requirenments contract DAAEO7-00- D- MD51.

2. The purpose of this Mdification 02 to Delivery Oder 0003 is to increase the quantity of Mbile Gun System (MSS) vehicles from
seven (7) to ten (10).
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3. Section B of this Mdification 02 to Delivery Oder 0003 reflects the foll ow ng:
a. an increase in quantity of three (3) MSS vehicles under CLIN 0900AA from seven vehicles to ten (10) vehicles and
b. the delivery dates for the additional quantity of three (3) vehicles.

4. The period of performance for this effort shall begin the date this nodification is signed. The estimated conpletion date is 15 Jan
2003.

5. The governnent shall provide the contractor with the follow ng used material under this Mdification 02 to Delivery O der 0003 to be
incorporated into the three (3) MSS vehicles. This material is provided on an "as is" basis.

| TEM Nati onal Stock Nunber Part Nunber Quantity
Breech Mechani sm 1015- 01- 093- 8916 11579698 3 each
Bor e Evacuat or 1015- 01- 090- 8044 11579684 3 each
Nut s 5310- 00- 678- 4312 8765952 3 each

6. The follow ng clauses apply to this delivery order:
FAR 52.216- 24 Limtation of Government Liability
FAR 52.216- 26 Payments of Allowable Costs before Definitization
DFARS 252.217-7027  Contract Definitization

7. The definitized contract is planned to be firmfixed price with the follow ng definitization schedul e:

Projected Award Date of UCA/ Letter Contract 24 Aug 01

Projected Date to Begin Al pha Effort 28 Aug 01
Proj ected Conpl etion Date of Al pha Effort 28 Sep 01
Estimated Date of Contract Definitization 09 Cct 01

8. The contractor agrees to add three (3) additional MSS vehicles at a Not-to-Exceed Ceiling Price of $12,275,463.00 which increases
the not-to-exceed ceiling price for Delivery Order 0003 from $39, 646, 023.00 to 51, 921, 486. 00.

9. The limtation of government liability amount for the additional three (3) MSS vehicles is $6,137,731.50 which increases the
limtation of government liability from $19, 823,011.50 to $25, 960, 743. 00.

10. The total anpunt funded and obligated for Delivery Oder 0003 is increased by $6, 137, 731.50 from $19, 823,011.50 to $25, 960, 743. 00.

11. The not-to-exceed ceiling price, limtation of government liability and total dollars funded for the non-recurring costs remain
unchanged.

12. Except as specifically stated above, all other terns and conditions of Delivery Order 0003 remain unchanged and in full force and
effect.

*** END OF NARRATIVE A 003 ***

a. The purpose of this nodification is to change the contractor's address as follows:
Street Address:

GM CGDLS Defense Group L.L.C
14920 Twenty-three (23) MIle Road
Shel by Township, M 48315

Mai | i ng Address:

GM GDLS Defense Group L.L.C
P O Box 2055

Warren, M 44090- 2055



Reference No. of Document Being Continued Page 5 of 37

CONTINUATION SHEET REPRI NT
PIIN/SIIN DAAEO7- 00- D- MD51/ 0003 MOD/AMD

Name of Offeror or Contractor: Gv GbLS DEFENSE GROUP L. L. C.

b. The obligated anpunt renains unchanged.
*** END OF NARRATIVE A 004 ***
1. This is a unilateral nodification to Delivery O der 0003 of Requirenments Contract DAAEO7-00-D M)51.
2. The purpose of this nodification is provide the remaining funding for Nonrecurring costs associated with the MGS vehicles.

3. As aresult of this action, the funding under CLIN 0901AA of Delivery Order 0003 is increased by $5,501, 638 from $5, 501, 638 to
$11, 003, 276.

4. Al other ternms and conditions of the contract remain unchanged and in full force and effect.
*** END OF NARRATIVE A 005 ***
1. This is a unilateral nodification to Delivery Order 0003 of Requirements Contract DAAEO7-00- D MD51.

2. The purpose of this nodification is to revise the Performance Conpletion Date for CLIN 0901AA on page 3 of Mdification 03 from 15
Nov 2002 to 15 Jul 2002.

3. The contract price is unchanged as a result of this nodification. Al other ternms and conditions of the contract remain unchanged
and in full force and effect.

*** END OF NARRATIVE A 006 ***
1. Modification 05 to Delivery Oder 0003 is a unilateral nodificaiton under requirenments contract DAAEO7-00-D M)51.
2. The purpose of this nodification is to increase the funding for CLIN 0900AA by $8, 183, 642. 00 from $20, 459, 105. 00 to $28, 642, 747. 00
in accordance with DFARS 217.7404-4, Limtation of Obligations, which authorizes the obligation of up to 75% of the ceiling price upon

recei pt of a qualifying proposal.

3. As aresult of this nodificaion, the obligated amount for Delivery O der 0003 is increased by $8,183,642.00 from $31, 462, 381.00 to
$39, 646, 023. 00.

4. Al other terms and conditions of the contract remain unchanged and in full force and effect.

*** END OF NARRATIVE A 007 ***

PROGRAM - FAM LY OF | NTERI M ARMORED VEHI CLES - MOBI LE GUN SYSTEM
1. This Mdification 06 to Delivery Order 0003 to Requirements Contract DAAEO7-00-D-MD51 is a bilateral nodification.

2. The purpose of this Mdification 06 is to definitize the price for the quantity of ten (10) Mbile Gun System vehicles
pl aced under this Delivery Order 0003 and equitably adjust the obligated anount therefore.

3. The negotiated settlement is as follows:

CLIN qQry UNIT PRI CE TOTAL PRI CE CosT

0900AA 10 3,722, 050. 00 37, 220, 500. 00 Recurring - Vehicles
0901AA N A N A 11, 003, 276. 00 Non- Recurring

TOTAL 48, 223, 776. 00

4. This negotiated settlenment definitizes the price of CLIN 0900AA as ordered under Delivery Order 0003 and
revised by Modification 01 dated 19 Jul 01 and Modification 02 dated 22 Aug 01. This settlenent includes a one tine
payment of non-recurring costs as outlined in Section H 3 of the contract.

5. This negotiated settlenent for these ten (10) MGS vehicles under Delivery Oder 0003 satisfies all ordering requirenments
as if the order was placed in accordance with Section H 3 of the requirenments contract.
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6. The total anmount obligated for Delivery Order 0003 is increased by $8,577, 753. 00.

7. The parties acknow edge that any and all clains for adjustnent which they may have with respect to this action are fully
satisfied in this equitable adjustnent.

8. That except as stated above, all other terms and conditions of the Contract remain unchanged and in full force and

effect.

*** END OF NARRATIVE A 008 ***

PROGRAM  FAM LY OF | NTERI M ARMORED VEHI CLES - MOBI LE GUN SYSTEM ( M3S)

1. This bilateral Mdification 07 to Delivery O der 0003 under Requirenments Contract DAAEO7-00-D-M)51 is a
change order.

2. Pursuant to clause |.73 of the Requirenents Contract entitled, "Changes-Fixed Price", FAR 52.243-1, August
1987, the Government authorizes the contractor to integrate the M38 Automatic Chemi cal Agent Detector Unit
into 10 Mobile Gun System (MSS) vehicles.

3. The contractor shall incorporate the MB8 inside the vehicles with exterior sanpling capability. The M8
(less the battery pack) will be provided to the contractor as CGovernnent Furnished Material (GFM. The

contractor
provi sions,
conpl et ed,

shall integrate the MB8 into the MGS vehicles in the quantity |isted above, provide nounting

vehicle power, FBCB2 integration, rempte alarm and a vapor transfer system After integration is

the MB8 shall performin accordance with the requirenents of | AV Perfornance Specification 2000. 1,

paragraph 3.1.1.4.2.4.1 as revised in Delivery Oder 0001, Mdification 20.

4. The period of performance for this effort will begin the date this Mdification 07 is signed and wll
continue in accordance with the delivery schedule reflected in Delivery O der 0003.

5. The followi ng clauses apply to this Mdification 07:

FAR 52.216- 24 Limtation of Governnment Liability
FAR 52. 216- 26 Payments of Allowable Costs before Definitization
DFARS 252.217-7027 Contract Definitization

6. The definitized contract is planned to be firmfixed-price with the follow ng definitization schedule:

Projected Award Date of HCA/ Letter Contract 16 Nov 01
Projected Date to Begin Al pha Effort 03 Dec 01
Proj ected Conpl etion Date of Al pha Effort 24 Apr 02
Projected Date of Contract Definitization 24 May 02

7. Costs associated with application for Arny/NRC |icenses or pernmits related to handling or storage of the MB8

Det ect or at

GM Def ense and CGDLS facilities are not included in this nodification. Additionally, material handling

and training costs associated with designating the MB8 as GFM are not included in this nodification.

8. The contractor agrees to acconplish this effort at a Not-to-Exceed Ceiling Price of $175,600. 00.

9. The linitation of governnent liability anount is $87, 800. 00

10. The total anount funded for this effort $87, 800. 00.

11. The anount obligated for Delivery Order 0003 is increased by $87,800. 00.

12. Except as specifically stated above, all other ternms and conditions of Delivery Oder 0003 renmin unchanged

and in full

force and effect.
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*** END OF NARRATI VE A 009 ***

PROGRAM  FAM LY OF | NTERI M ARMORED VEHI CLES - MOBI LE GUN SYSTEM ( MGS)

1. This bilateral Mdification 08 to Delivery Order 0003 under Requirenents Contract DAAEO7-00-D-MD51 is a
change order.

2. Pursuant to clause |.73 of the Requirenments Contract entitled, "Changes-Fixed Price", FAR 52.243-1, August
1987, the Governnment authorizes the contractor to integrate the stabilized Commander's Panoram c Viewer (CPV)

into ten Mbile Gun System (MGS) vehicles. After integration is conpleted, the CPV shall performin accordance
with the requirements of | AV Perfornmance Specification 2000.10, paragraph 3.1.2.2.4.1.2 as added in Delivery Order
0001, Modification 25.

3. The period of performance for this effort will begin the date this Mdification 08 is signed and wll
be conpl eted by 28 Feb 2003.
4. The follow ng clauses apply to this Mdification 08:

FAR 52.216- 24 Limtation of Governnment Liability

FAR 52. 216- 26 Payments of Allowable Costs before Definitization

DFARS 252.217-7027 Contract Definitization

5. The definitized contract is planned to be firmfixed-price with the follow ng definitization schedule:

Projected Award Date of HCA/ Letter Contract 19 Nov 01
Projected Date to Begin Al pha Effort 03 Dec 01
Proj ected Conpl etion Date of Al pha Effort 29 Apr 02
Projected Date of Contract Definitization 28 May 02

6. The contractor agrees to acconplish this effort at a Not-to-Exceed Ceiling Price of $910, 164. 00.
7. The limtation of government liability anmount is $455, 082.00.

8. The total ampbunt funded for this effort $455, 082. 00.

9. The anount obligated for Delivery Oder 0003 is increased by $455, 082. 00.

10. Except as specifically stated above, all other terns and conditions of Delivery O der 0003 remain unchanged
and in full force and effect.

*** END OF NARRATIVE A 010 ***

PROGRAM  Fanily of Interim Arnored Vehicles - Mbile Gun System (MSS)

1. This Mdification 09 to Delivery Order 0003 of Requirenents Contract DAAEO7-00-D-MD51 is a unilateral nodification.
2. The purpose of this Mdification 09 is to:

a. Deobligate $ 542,882.00 from CLI N 0900AA

b. Add CLIN 9000AA to Delivery O der 0003

c. nligate $ 87,800.00 under CLIN 9000AA

d. Add CLIN 9000AB to Delivery Oder 0003
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e. noligate $455,082.00 under CLI N 9000AB.

3. As aresult of this Mdification 09, CLIN 0900AA is hereby decreased by 542,882.00, CLIN 9000AA is established and
is funded at $87,800.00 and CLIN 9000AB is established and is funded at 455, 082. 00.

4. The cunul ative obligated ampunt under Delivery Order 0003 renains unchanged.
5. Except as stated herein, all other ternms and conditions of the Delivery Oder remain unchanged and in full force and

effect.

*** END OF NARRATI VE A 011 ***

PROGRAM Fanily of Interim Arnored Vehicles

1. This Mdification 12 is a unilateral nodification to Delivery O der 0003 under Requirenents Contract DAAEO7-00-D- MD51.

2. Pursuant to Clause |.86 of the Requirenments Contract, FAR 52.249-2 entitled "Term nation for Conveni ence of the
Government (Fixed Price) (Sep 1996), the Government hereby term nates the performance of work, in part, under Delivery
Order 0003 for the conveni ence of the Governnent.

3. On 08 April 2002, the Contracting Oficer issued a "Stop Wirk Order"” on two (2) of the three (3) Mbile Gun System
(M3S) vehicles originally placed on contract under Delivery Order 0003, Mdification 02 dated 22 August 2001. This
notification of partial term nation for conveni ence of the Government constitutes the Contracting Officer's response
concluding the work required on two (2) of the three (3) MGSS vehicles.

4. The performance of work on two (2) of the three (3) MSS vehicles is hereby terminated with the exception of the
MES uni que parts that will be used to support testing.

5. After receipt of this Notice of Term nation, and except as directed by the Contracting O ficer, the contractor shall
imedi ately proceed with the follow ng obligations, regardl ess of any delay in determ ning or adjusting any anounts due
under this clause:

a. "Stop Wrk" on two (2) of the three (3) MGSS vehicles under Delivery Order 0003 with the exception of the MES
uni que parts as directed by the Contracting Officer in a letter dated 08 April 2002.

b. Place no further subcontracts or orders for materials, services, or facilities, except as necessary to
conpl ete the continued portion of work under Delivery O der 0003.

c. Termnate all subcontracts or orders to the extent that they relate to the portion of work term nated.

d. Conplete performance of the work under Delivery O der 0003 which has not been terninated.

e. Take any action that nay be necessary, or that the Contracting O ficer may direct, for the protection and
preservation of the property related to this contract that is in the possession of the Contractor and in which the Governnent

has or may acquire an interest.

f. Submit conplete termnation inventory schedules no later than 120 days fromthe effective date of termination, unless
extended in witing by the Contracting Oficer upon witten request within this 120 day peri od.

g. Submt a final termnation settlenment proposal to the Contracting Officer in the formand with the certification
prescribed by the Contarcting Officer pronptly, but no later than 1 year fromthe effective date of term nation, unless
extended in witing by the Contracting Officer upon witten request within this 1 year period.

6. Except as stated above, all other terms and conditions of Delivery Oder 0003 remain unchanged and in full force and
effect.

*** END OF NARRATIVE A 013 ***
1. The purpose of this nodification 13 is to change the Inspection and Acceptance point for the 8 MSS vehicles under Delivery O der
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0003 to the GDLS Muskegon Technical Center in Muskegon, M chigan.

2. This clarification is added to page 3 of Delivery Order 0003. Page 3 is hereby deleted and the attached revised page 3 is
substituted in lieu thereof.

3. The delivery order price is neither increased nor decreased as a result of this change.

4. Except as provided herein, all other ternms and conditions of the contract remain unchanged and in full force and effect.

*** END OF NARRATIVE A 014 ***

PROGRAM  Stryker Arnored Vehicle Program

1. This Mdification 14 to Delivery O der 0003 under Requirenments Contract DAAEO7-00-D M)51 is a supplenental agreenent.

2. Conditional Acceptance. The purpose of this nodification is to establish the paraneters for conditional acceptance of one (1)
Mobil e Gun System (M3S) Vehicle(s). The Contractor Serial Nunber is M3S-0001.

3. Baseline Configuration. The initial baseline configuration for the vehicle(s) was manufactured to the contractor's GCeneral Assenbly
MES Part Nunber 12479553 (Prelimnary Baseline Docunent GDV0470), dated 8 July 2002, with the exception of the contractor generated
Engi neeri ng Change Orders outlined in Attachment C and the System Integration Problem Report (SIPR) outlined in Attachment D.

Attachment C and D are incorporated into this nodification by reference.

4. Configuration Managenment. The contract provisions of C. 2.8, C. 3.5 and, for any unique/new itens devel oped under Delivery Order 0001
applicable to the MsS, C 5.5 are waived for the vehicle(s) covered by this nodification. This waiver of the Configuration Managenent
requirements is conditioned on the follow ng:

a. Software Licenses. The Contractor shall be responsible for acquiring the required production related software |icenses for the
famly of Stryker Arnored Vehicles and all ancillary equipment for all vehicles delivered. The term"ancillary support equi pment”
includes, but is not limted to, training equipment, test equipnent, and |oader/verifiers and/or security devices, if applicable. Any
software changes introduced unilaterally by the contractor shall be conpatible with all previously produced vehicle or ancillary support
equi prent configurations.

b. CR/ECCs. Changes (Change Requests (CR), Engineering Change Orders (ECO), Waivers and Deviations) to the contractor's baseline
configuration referenced in paragraph 3 above may be made by the contractor, provided the changes neet the requirenments of the contract,
the MGS Performance Specification, and any Interface Control Docunents related to Governnent Furni shed Material .

1) The contractor shall provide all contractor generated changes (CRs/ECOs) processed since the baseline configuration was
establ i shed. The changes shall be provided for Government review in accordance with the contract requirenents identified in C 2.6
Contractor Integrated Data Service (CIDS) and Integrated Data Environment (IDE). The Governnent shall be allowed to electronically
access the Contractor's Change Managenent data process. Until an automatic notification process and Governnent access are automated
and functional, the changes shall be provided and reviewed in neeting/conference forumto be agreed to by the parties.

2) The Joint Contractor-Governnment Configuration Managenment (CM Team has established a corrective action plan for the CM
process. To clarify the CM process, the contractor and the Government agree to execute a contract nodification which specifies the CM
process for Production no later than 15 Aug 2002.

3) Devel opnment Team Meetings. The Joint Contractor-Governnment Devel opment Team shal |l coordinate the resolution of PQT,
performance, and vehicle configuration issues.

5. The contract provisions of C 3.10 and C. 5.13 are waived for the vehicle(s) covered by this nodification subject to the follow ng
condi tions:

a. The contractor conplies with requirements covered by previous nodifications under Delivery O der 0002 and conplies with
requirements in this nodification to correct and retrofit any cadm um or Hexaval ent Chrom um coated or treated parts in the vehicles
covered by this nodification. Reference contractor waivers WBCT-0002, WBCT-0004, WBCT-0005 R1, WBCT-011, WBCT 012, WBCT-013, and
W BCT- 018.

b. The contractor provides a |list of cadm um and hexaval ent chromumtreated parts specific to each of the vehicle(s) accepted
herein. The lists will be included in the contract file and will be used for corrective action tracking until all parts have been
cleaned up and retrofitted or identified/ supported as parts w thout any technically acceptable alternatives. In accordance with Contract
Dat a Requirenents List (CDRL) Nunber A044, the contractor shall provide the vehicle specific lists within 30 business days of DD 250
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approval .

c. The Governnent has authorized the contractor to use Berylliumin the Head Mrror of the Conpact Mdul ar Sight (CVS) for the MSS
with the follow ng stipulations: 1) Use is approved only until such time as an alternative mrror can be devel oped and qualified for
this application and 2) Brush/Wellman Material Safety Data Sheet-No. MLO gui dance nmust be foll owed throughout its use and each mrror
must be permanently nmarked with the follow ng information:

MADE FROM BERYLLI UM
Do not machine, cut or grind upon
Beryllium particul ates can present a severe health risk
Must be returned to the manufacturer for disposal:
Brush Wl | man, Inc.
147010 W Portage River Road, South
El nore, Ohio 43416
419- 862-417

d. Mrrors in need of maintenance, demlitarization or disposal, shall be returned to Brush/Wellman. The contractor shall devel op
the foll owi ng TM war ni ng.

USE OF BERYLLI UM I N THE HEAD M RROR OF THE
COVMPACE MODULAR S| GHT ( CMB)
FOR THE MOBI LE GUN SYSTEM (MGS) VEH CLES

6. The contractor has an affirnmative obligation to provide notice to the Governnent of any failures, defects or deficiencies in parts,
conponents or assenblies provisionally released. Section H 15.1.4 of this contract defines failures/defects as 1) any condition or
charactistic in the vehicles that is not in conpliance with the requirenents of this contract, or 2) any item part, assenbly or
subassenbly on the vehicle that does not function or operate as it is designed/intended. The contractor shall pronmptly notify the
Governnment of any failure, defect, or deficiency noted during contractor testing. The contractor assumes total responsibility to timely
correct any failures to neet the contract requirenments under the applicable Delivery Orders 0001 and/or 0003. For vehicles accepted but
not yet shipped, the contractor shall correct the hardware/software by renpval of deficient conponents and reinstallation of approved
hardwar e/ software. |f the vehicle has been shipped, correction/reinstallation of the hardware/software shall be at Governnent direction.
In the event, the Governnent elects to nake its own correction/installation of any deficiencies after delivery/shipnent, it shall be
entitled to an equitabl e adjustnent of the contract prices.

7. To inspect the vehicle(s) covered by this nodification, the Government will use the conditionally accepted Final |nspection Record
(FIR) M3S FIR Revision D dated, 15 Apr 2002 at Anniston and MES FIR Revision G dated 10 Jun 2002 at Miuskegon, Portions of the FIR not
conpleted are listed in Attachment A Attachment A will be incorporated by reference into this nodification.

8. Pursuant to the FIRs identified in paragraph 7 above, the subject MGS will be conditionally accepted. This vehicle(s) will be
conditionally accepted until all ternms of acceptance, including but not linmted to those listed in this nodification, are fulfilled.
This conditional acceptance shall not relieve the Contractor fromconplying with all requirenments of the terms and conditions of the
contract.

a. Hardware/Parts Shortages. The parts and hardware shortages for each vehicle are identified in Attachment A which is a part of
the contract file. The installation is subject to Governnent inspection and acceptance. This condition will be nmet upon Governnent
verification that the installation has been satisfactorily acconplished.

Vehicle Information Data Sheets (VIDS) provides retrofit data for each vehicle delivered to the Governnent and is an automated
solution available to the Government with the IDE. The VIDS databases incorporate all the information related to required, known or
planned retrofits of the vehicle(s). It identifies and provides tracing of all mssing or corrected parts that require retrofit. It
identifies software changes as well as, unresol ved/ open issues pending corrective action identification. It may include Production
I mprovenent Notices (PINS) or Changes Qther Than Production Inprovenents (COTPIS) requiring retrofit. The VIDS report shall be
structured so that it can be sorted by retrofit itens/issues as well as by vehicle. The vehicle specific lists of retrofit iten(s) and
their installation date(s) determne the start dates for extended warranties.

The contractor shall generate and naintain a vehicle unique VIDS, fornerly Attachnent B. The contractor shall provide an
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automated solution that can function within the IDE. The VIDS database shall incorporate all the information related to required, known
or planned retrofits of the vehicles identifying and tracking the mssing parts, corrected parts, software changes, unresol ved/ open

i ssues pending corrective action identification or any other action that nmay result in a retrofit. The contractor shall deliver
electronically a weekly update to the VIDS (I AWCDRL TBD) beginning no later than 15 Aug 02. At a mininum the VIDS update shall
identify each vehicle by serial nunber, each retrofit applied, retrofits remaining and pending or open issues that may result in
retrofit. The VIDS submission shall be structured to sort by retrofit itens/issues as well as by vehicle. Until the database is
generated, the contractor shall nanually generate and provi de separate VIDS for each vehicle conditionally accepted.

b. Contractor Waivers to the Contractor's Baseline Configuration. The Governnment conditionally accepts this vehicle(s) pending
resolution/correction of the follow ng Contractor waivers to the vehicle(s) Configuration Baseline and/or Performance Specification
requirenments identified herein:

1) The Alternator failure indicator. (Reference Contractor Waiver GDWW0O07)

2) The Power Pack Interface (PPl) software/hardware issues. (Reference Contractor Waiver GDVWO08)

3) The Cimte Control Unit (CCU power noding issues. (Reference Contractor Wiver GDVWWDO09)

4) The Gauge Cluster Unit (GCU) intermttent |ock-up software noding issue. (Reference Contractor \Waiver GDVWWO10)
5) Side Marker Lights. (Reference Contractor Waiver WBCT-0021)

6) The 152MM Protection/ 62MM and 14. 5MM Protection/ Self Recovery/ Water Heater/ Auxilliary Power Source/ Power System
Managenent . (Reference Contractor \Wiver WBCT-017)

c. Execution of the retrofit plan per the steps, procedures and schedule identified in VIDS which is incorporated into this
nodi fication by reference.

d. Height Managenent System (HMB). |In the event the HVE does not neet the requirenments of the contract, the contractor shall
performany corrective action and/or retrofit of the HVS, at a location specified by the Government, at no additional cost to the
Gover nnment .

e. Design Review Tasks. The following mlestones apply to the Design Review tasks:
1) The contractor shall submt a Training Aid Integration Plan by 23 Aug 2002.

2) The contractor shall arrange a neeting with the cogni zant experts no later than 2 Aug 2002 to discuss the contractor's
Sof t ware Process and Approach.

f. The parties have agreed to a redesign of the Comrander's Panoramic Viewer (CPV). See Modification PO0O008 to Delivery O der
0003. The uninproved CPV is not required and the vehicle can be accepted without the Viewer subject to the follow ng:

1) The contractor is required to submt a proposal to definitize the ceiling price of the stabilized CPV not |later than 30 Aug
2002. The additional cost for the inproved CPV had not yet been added to the vehicle unit price and is not included herein.

2) The delivery schedule for the inproved CPV required to conplete this vehicle is not later than 31 Dec 2002. The contractor
will not invoice for the increase in unit cost of this vehicle until the stabilized CPV is installed, fully funtional and conpliant to
the applicabl e requirenents.

9. The unit price will be reduced by $70,186 prior to liquidation of progress payments as the result of restructuring of the contract
relative to contractor support to government tests. There are other open specification issues and revision/clarification of the
specification in discussions. In the event, the parties agree to reduce/change the contractual requirenents as a result of these

di scussions, an equitable adjustnent will be required to the unit price of the vehicle(s). The parties resolve to finalize all these
pendi ng contractual and specification actions.

10. The Government will wi thhold $224,054 per vehicle (after |iquidation of progress payments) for all of the itens addressed above in
paragraph 8 of this nodification.

a. Unless specifically stated or waived herein, acceptance of this vehicle(s) shall not be construed as relieving the contractor
fromits responsibility to furnish all items in conformance with the current applicable contract/specification requirenents. The price
for the MSS represents the price for a fully conpliant production representative vehicle. The final production representive or fully
conpliant vehicle will not be established until all testing or other actions are conpleted and contractual conpliance is established.
Until conpliance has been established, to include successful conpletion of PVT, acceptance of the vehicle(s) will remain conditional.
Responsi bility for redesign to correct failures in PQT, PVT or other vehicle deficiencies will depend on whether the specific conponent
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or assenbly design rights are the Government's responsibility under Delivery Order 0001 or the contractor's proprietary design.
However, in all cases, the contractor has the responsibility to retrofit the vehicle(s) to the final production representative
configuration under the PVT related correction of deficiencies requirements of the contract.

b. The Warranty start date for the MGS accepted herein is the date the DD250 is executed. The contractor shall inplenent the
procedures to fully exercise vehicle warranties to include the Pass-through, Failure Free and System c Warranty coverage as well as the
contenpl ated extended warranty terms. The contractor shall track the parts usage and vehicle issues and, as appropriate, will exercise
the warranty. Cost for warranted parts or |abor shall not be charged to the cost reinbursenment delivery orders for
devel opnent/integration of test support. Al costs associated with the warranty database and the admi nistration of the Warranty are
al ready included in the vehicle price.

11. Shipping instructions.

a. Subsequent to vehicle inspection/acceptance, the vehicle(s) will be shipped in place. Wile the vehicle(s) is shipped in place,

the contractor shall be responsible for the cost, the security, and the maintenance of the vehicle(s). The Government will not incur

any expense due to the shipment of the vehicle(s) in place.

12. As aresult of this nodification, the total price of Delivery Order 0003 is decreased by $70,186. Except as specifically stated
above, all other terns and conditions of Delivery Order 0003 remain unchanged and in full force and effect.

*** END OF NARRATIVE A 015 ***

PROGRAM  FAM LY OF STRYKER ARMORED VEHI CLES - MOBI LE GUN SYSTEM ( M3S)

1. This Mdification 10 to Delivery O der 0003 of Requirenments Contract DAAEO7-00-D-M)51 is a unilateral nodification.
2.  The purpose of this Mdification 10 is to:

a. Deobligate $ 7,444,100.00 from CLIN 0900AA

B. Add CLIN 0900AC to Delivery Order 0003

c. Ovoligate $ 7,444,100.00 under CLIN 0900AC

3. As aresult of this Mdification 10, CLIN 0900AA is hereby decreased by 7,444,100.00; CLIN 0900AC is established and is funded at $
7,444, 100. 00

4. The cunul ative obligated anount under Delivery Order 0003 renmins unchanged.

5. Except as stated herein, all other terms and conditions of the Delivery Order remain unchanged and in full force and effect.

*** END OF NARRATIVE A 016 ***

PROGRAM  Stryker Arnored Vehicle Program

1. This Mdification 15 to Delivery O der 0003 under Requirenments Contract DAAEO7-00-D M)51 is a supplenental agreenent.

2. Conditional Acceptance. The purpose of this nodification is to establish the paraneters for conditional acceptance of one (1)
Mobil e Gun System (M3S) Vehicle(s). The Contractor Serial Nunber is M3S-0002.

3. Baseline Configuration. The initial baseline configuration for the vehicle(s) was manufactured to the contractor's General Assenbly
MES Part Nunber 12479553 (Prelimnary Baseline Docunent GDV0470), dated 8 July 2002, with the exception of the contractor generated
Engi neeri ng Change Orders outlined in Attachment C and the System Integration Problem Report (SIPR) outlined in Attachment D.

Attachment C and D are incorporated into this nodification by reference.

4. Configuration Managenment. The contract provisions of C. 2.8, C. 3.5 and, for any unique/new itens devel oped under Delivery Order 0001
applicable to the MsS, C. 5.5 are waived for the vehicle(s) covered by this nodification. This waiver of the Configuration Managenent
requirements is conditioned on the follow ng:
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a. Software Licenses. The Contractor shall be responsible for acquiring the required production related software |icenses for the
fam |y of Stryker Arnored Vehicles and all ancillary equipnent for all vehicles delivered. The term"ancillary support equipnent"
includes, but is not limted to, training equipment, test equipnment, and |oader/verifiers and/or security devices, if applicable. Any
sof tware changes introduced unilaterally by the contractor shall be conpatible with all previously produced vehicle or ancillary support
equi pmrent configurations.

b. CR/ECCs. Changes (Change Requests (CR), Engineering Change Orders (ECO, Wivers and Deviations) to the contractor's baseline
configuration referenced in paragraph 3 above may be made by the contractor, provided the changes neet the requirenments of the contract,
the MGS Performance Specification, and any Interface Control Docunments related to Governnent Furni shed Material .

1) The contractor shall provide all contractor generated changes (CRs/ECOs) processed since the baseline configuration was
establ i shed. The changes shall be provided for Government review in accordance with the contract requirenments identified in C 2.6
Contractor Integrated Data Service (CIDS) and Integrated Data Environment (IDE). The Government shall be allowed to electronically
access the Contractor's Change Managenent data process. Until an automatic notification process and Government access are autonated
and functional, the changes shall be provided and reviewed in neeting/conference forumto be agreed to by the parties.

2) The Joint Contractor-Governnent Configuration Managenent (CM Team has established a corrective action plan for the CM
process. To clarify the CM process, the contractor and the Governnment agree to execute a contract nodification which specifies the CM
process for Production no later than 15 Sep 2002.

3) Devel opment Team Meetings. The Joint Contractor-Covernnment Devel opment Team shall coordinate the resolution of PQT,
performance, and vehicle configuration issues.

5. The contract provisions of C 3.10 and C. 5.13 are wai ved for the vehicle(s) covered by this nodification subject to the follow ng
condi tions:

a. The contractor conplies with requirements covered by previous nodifications under Delivery O der 0002 and conplies with
requirements in this nodification to correct and retrofit any cadm um or Hexaval ent Chrom um coated or treated parts in the vehicles
covered by this nodification. Reference contractor waivers WBCT-0002, W BCT-0004, WBCT-0005 R1, WBCT-011, WBCT 012, WBCT-013, and
W BCT- 018.

b. The contractor provides a |list of cadm um and hexaval ent chromumtreated parts specific to each of the vehicle(s) accepted
herein. The lists will be included in the contract file and will be used for corrective action tracking until all parts have been
cleaned up and retrofitted or identified/ supported as parts without any technically acceptable alternatives. In accordance with Contract
Data Requirenents List (CDRL) Number AO44, the contractor shall provide the vehicle specific lists within 30 business days of DD 250
approval .

c. The Governnent has authorized the contractor to use Berylliumin the Head Mrror of the Conpact Mdul ar Sight (CVS) for the MSS
with the follow ng stipulations: 1) Use is approved only until such time as an alternative mrror can be devel oped and qualified for
this application and 2) Brush/Wellman Material Safety Data Sheet-No. MLO gui dance nmust be foll owed throughout its use and each mrror
must be permanently nmarked with the follow ng information:

MADE FROM BERYLLI UM
Do not machine, cut or grind upon
Beryllium particul ates can present a severe health risk
Must be returned to the manufacturer for disposal:
Brush Wl |l man, Inc.
147010 W Portage River Road, South
El nore, Onhio 43416
419- 862-417

d. Mrrors in need of maintenance, demlitarization or disposal, shall be returned to Brush/\Wellman. The contractor shall devel op
the foll owi ng TM war ni ng.

USE OF BERYLLI UM I N THE HEAD M RROR OF THE
COVPACE MODULAR S| GHT ( CMB)
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FOR THE MOBI LE GUN SYSTEM (MGS) VEHI CLES

6. The contractor has an affirmative obligation to provide notice to the Governnent of any failures, defects or deficiencies in parts,
conmponents or assenblies provisionally released. Section H 15.1.4 of this contract defines failures/defects as 1) any condition or
charactistic in the vehicles that is not in conpliance with the requirements of this contract, or 2) any item part, assenbly or
subassenbly on the vehicle that does not function or operate as it is designed/intended. The contractor shall pronptly notify the
Government of any failure, defect, or deficiency noted during contractor testing. The contractor assunmes total responsibility to tinmely
correct any failures to nmeet the contract requirenents under the applicable Delivery Orders 0001 and/or 0003. For vehicles accepted but
not yet shipped, the contractor shall correct the hardware/software by renpval of deficient conponents and reinstallation of approved
hardwar e/ software. |f the vehicle has been shipped, correction/reinstallation of the hardware/software shall be at Governnent direction.
In the event, the Governnent elects to make its own correction/installation of any deficiencies after delivery/shipnent, it shall be
entitled to an equitable adjustnment of the contract prices.

7. To inspect the vehicle(s) covered by this nodification, the Government will use the conditionally accepted Final Inspection Record
(FIR) MES FIR Revision D dated, 15 Apr 2002 at Anniston and MES FIR Revision G dated 10 Jun 2002 at Miuskegon, Portions of the FIR not
conpleted are listed in Attachment A Attachment A will be incorporated by reference into this nodification.

8. Pursuant to the FIRs identified in paragraph 7 above, the subject MGS will be conditionally accepted. This vehicle(s) will be
conditionally accepted until all terms of acceptance, including but not limted to those listed in this nodification, are fulfilled.
This conditional acceptance shall not relieve the Contractor fromconplying with all requirements of the ternms and conditions of the
contract.

a. Hardware/ Parts Shortages. The parts and hardware shortages for each vehicle are identified in Attachnent A which is a part of
the contract file. The installation is subject to Governnent inspection and acceptance. This condition will be met upon Governnent
verification that the installation has been satisfactorily acconplished.

Vehicle Information Data Sheets (VIDS) provides retrofit data for each vehicle delivered to the Governnment and is an automated
solution available to the Governnment with the IDE. The VIDS databases incorporate all the information related to required, known or
planned retrofits of the vehicle(s). It identifies and provides tracing of all missing or corrected parts that require retrofit. It
identifies software changes as well as, unresol ved/ open issues pending corrective action identification. It may include Production
I nprovenent Notices (PINS) or Changes G her Than Production |Inprovenents (COTPIS) requiring retrofit. The VIDS report shall be
structured so that it can be sorted by retrofit itens/issues as well as by vehicle. The vehicle specific lists of retrofit iten(s) and
their installation date(s) determne the start dates for extended warranties.

The contractor shall generate and nmintain a vehicle unique VIDS, fornmerly Attachment B. The contractor shall provide an
automated solution that can function within the IDE. The VIDS database shall incorporate all the information related to required, known
or planned retrofits of the vehicles identifying and tracking the mssing parts, corrected parts, software changes, unresol ved/ open
i ssues pending corrective action identification or any other action that nay result in a retrofit. At a mninum the VIDS update shall
identify each vehicle by serial nunber, each retrofit applied, retrofits remaining and pending or open issues that may result in
retrofit. The VIDS submi ssion shall be structured to sort by retrofit items/issues as well as by vehicle. Specifically for MSS, VIDS
will track all conmon retrofit requirements. No later than 15 Septenber 2002, the VIDS database shall be populated with all of the
required information pertaining to all Stryker vehicles previously conditionally accepted.

b. Contractor Waivers to the Contractor's Baseline Configuration. The Governnment conditionally accepts this vehicle(s) pending
resolution/correction of the follow ng Contractor waivers to the vehicle(s) Configuration Baseline and/or Performance Specification
requirenments identified herein:

1) The Alternator failure indicator. (Reference Contractor Waiver GDWWO07)

2) The Power Pack Interface (PPl) software/hardware issues. (Reference Contractor Waiver GDVWO08)

3) The Cimte Control Unit (CCU power noding issues. (Reference Contractor Wiver GDVWWDO09)

4) The Gauge Cluster Unit (GCU) intermttent |ock-up software noding issue. (Reference Contractor \Waiver GDVWWO10)

5) Side Marker Lights. (Reference Contractor Waiver WBCT-0021)

6) The 152MM Protection/ 62MM and 14. 5MM Protection/ Self Recovery/ Water Heater/ Auxilliary Power Source/ Power System
Managenent . (Reference Contractor \Wiver WBCT-017)

c. Execution of the retrofit plan per the steps, procedures and schedule identified in VIDS which is incorporated into this
nodi fication by reference.
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d. Height Management System (HVB). In the event the HVB does not neet the requirements of the contract, the contractor shall
performany corrective action and/or retrofit of the HVS, at a location specified by the Governnment, at no additional cost to the
Gover nnment .

e. The parties have agreed to a redesign of the Commander's Panoranmic Viewer (CPV). See Mdification P0O0008 to Delivery Order
0003. The uninproved CPV is not required and the vehicle can be accepted without the Viewer subject to the follow ng:

1) The contractor is required to submt a proposal to definitize the ceiling price of the stabilized CPV not |later than 30 Aug
2002. The additional cost for the inproved CPV had not yet been added to the vehicle unit price and is not included herein.

2) The delivery schedule for the inproved CPV required to conplete this vehicle is not later than 31 Dec 2002. The contractor
will not invoice for the increase in unit cost of this vehicle until the stabilized CPV is installed, fully funtional and conpliant to
the applicabl e requirenents.

9. The unit price will be reduced by $70,186 prior to liquidation of progress payments as the result of restructuring of the contract
relative to contractor support to government tests. There are other open specification issues and revision/clarification of the
specification in discussions. In the event, the parties agree to reduce/change the contractual requirenents as a result of these

di scussions, an equitable adjustnent will be required to the unit price of the vehicle(s). The parties resolve to finalize all these
pendi ng contractual and specification actions.

10. The Government will wi thhold $277,480 per vehicle (after |iquidation of progress payments) for all of the itenms addressed above in
paragraph 8 of this nodification.

a. Unless specifically stated or waived herein, acceptance of this vehicle(s) shall not be construed as relieving the contractor
fromits responsibility to furnish all items in conformance with the current applicable contract/specification requirenents. The price
for the MSS represents the price for a fully conpliant production representative vehicle. The final production representive or fully
conpliant vehicle will not be established until all testing or other actions are conpleted and contractual conpliance is established.
Until conpliance has been established, to include successful conpletion of PVT, acceptance of the vehicle(s) will remain conditional.
Responsi bility for redesign to correct failures in PQT, PVT or other vehicle deficiencies will depend on whether the specific conponent
or assenbly design rights are the Government's responsibility under Delivery Oder 0001 or the contractor's proprietary design.

However, in all cases, the contractor has the responsibility to retrofit the vehicle(s) to the final production representative
configuration under the PVT related correction of deficiencies requirements of the contract.

b. The Warranty start date for the MSS accepted herein is the date the DD250 is executed. The contractor shall inplenment the
procedures to fully exercise vehicle warranties to include the Pass-through, Failure Free and System c Warranty coverage as well as the
contenpl ated extended warranty terms. The contractor shall track the parts usage and vehicle issues and, as appropriate, will exercise
the warranty. Cost for warranted parts or |abor shall not be charged to the cost rei mbursement delivery orders for
devel opnent/integration of test support. Al costs associated with the warranty database and the adm nistration of the Warranty are
al ready included in the vehicle price.

11. Shipping instructions.

a. Subsequent to vehicle inspection/acceptance, the vehicle(s) will be shipped in place. Wile the vehicle(s) is shipped in place,

the contractor shall be responsible for the cost, the security, and the maintenance of the vehicle(s). The Government will not incur

any expense due to the shipnent of the vehicle(s) in place.

12. As aresult of this nodification, the total price of Delivery Order 0003 is decreased by $70,186. Except as specifically stated

above, all other terns and conditions of Delivery Order 0003 remain unchanged and in full force and effect.

*** END OF NARRATIVE A 017 ***

PROGRAM  Stryker Arnored Vehicle Program

1. This Mdification 16 to Delivery O der 0003 under Requirenents Contract DAAEQ7-00-D-MD51 is a suppl enental agreenent.

2. This Mdification 16 makes the follow ng changes to Mdification 15 to Delivery O der 0003:

a. |In paragraph 7, the MsS FIR Revision Gis changed to MSGS FIR Revision H dated 17 Jul 02.
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b. The withhold ambunt in Paragraph 10b is corrected from $277, 480 per vehicle to $635, 486 per vehicle.
c. Paragraph 10b to Modifications 14 and 15 to Delivery Order 0003 is changed to read as foll ows:
The Contractor shall inplenment the procedures to exercise vehicle warranties per H 15 of the contract. The contractor shall
track the parts usage and vehicle issues as appropriate. G ven the devel opnental nature of MSS, warranty issues will be addressed on a

case- by-case basis.

d. Attachment A-1 entitled "Deferred Final |nspection Record Characteristics for MSS001" is incorporated into Attachnment A of
Modi fication 15.

e. Attachnent Centitled "ECOs" is added to Mdification 15.

f. Attachnent D entitled "SIPRs" is added to Mdification 15.

g. Final Inspection Report (FIR) Discrepancy List dated 26 Aug 02 is added as Attachnent E to Mdification 15.

h. The Governnent Conditional Acceptance Letter for MSS-0002 dated 29 Aug 02 is added as Attachment F to Modification 15. This
letter requires the contractor to reconcile, no later than 18 Sep 02, all items on the FIR Discrepancy List with Attachment A to

Modi fi cation 15.

3. This nodification neither increases nor decreases the total amount of funds obligated to Delivery Oder 0003. Except as
specifically stated above, all other terms and conditions of Delivery Order 0003 remain unchanged and in full force and effect.

*** END OF NARRATIVE A 018 ***

1. This Mdification 17 to Delivery O der 0003 under Contract DAAEO7-00-D-M51 is a supplenental agreenent.

2. The purpose of this Mdification is to renove the cost of Production Verification Testing (PVT) and to renpve the cost for selected
items identified in Mdification 15 Attachment A that will not be on the Mbile Gun Systemvehicles. The costs will be renmoved fromthe
vehicle price of six (6) MSS vehicles on CLIN 0900AA. The parties agree to reduce the unit price by $70, 186 ($28,678 for PVT plus
$41,508 for renpved itens) for each of the six vehicles, pending nutual resolution of the contenplated changes to the test support scope
of work and any associated decrenment to the unit price of the vehicle, and pending nutual resolution of the weight reduction managenent
effort and any associ ated decrenent to the unit price of the vehicle.

As a result of this nodification, the total price of Delivery Oder 0003 is decreased by $421,116. Except as specificallly stated
above, all other ternms and conditions remain unchanged and in full force and effect.

*** END OF NARRATIVE A 019 ***

PROGRAM  Stryker Arnored Vehicle Program

1. This Mdification 18 to Delivery O der 0003 under Requirenments Contract DAAEO7-00-D M)51 is a supplenental agreenent.

2. Conditional Acceptance. The purpose of this nodification is to establish the paraneters for conditional acceptance of two (2)
Mobil e Gun System (M3S) Vehicles. The Vehicles' Serial Nunber are M3S-0003 and MGSS-0004.

3. Baseline Configuration. The initial baseline configuration for the vehicle(s) was manufactured to the contractor's GCeneral Assenbly
MES Part Nunber 12479553 (Prelimnary Baseline Docunent GDV0470), dated 8 July 2002, with the exception of the contractor generated
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Engi neeri ng Change Orders outlined in Attachment C and the System Integration Problem Report (SIPR) outlined in Attachnment D.
Attachment C and D are incorporated into this nodification by reference.

4. Configuration Managerment. The contract provisions of C. 2.8, C. 3.5 and, for any unique/new itens devel oped under Delivery O der 0001
applicable to the MaS, C. 5.5 are waived for the vehicle(s) covered by this nodification. This waiver of the Configurati on Managenent
requirenents is conditioned on the follow ng:

a. Software Licenses. The Contractor shall be responsible for acquiring the required production related software |icenses for the
famly of Stryker Arnored Vehicles and all ancillary equipment for all vehicles delivered. The term"ancillary support equi pment”
includes, but is not limted to, training equipment, test equipnent, and | oader/verifiers and/or security devices, if applicable. Any
software changes introduced unilaterally by the contractor shall be conpatible with all previously produced vehicle or ancillary support
equi prent configurations.

b. CR/ECCs. Changes (Change Requests (CR), Engineering Change Orders (ECO), Waivers and Deviations) to the contractor's baseline
configuration referenced in paragraph 3 above may be nmade by the contractor, provided the changes neet the requirenments of the contract,
the MGS Performance Specification, and any Interface Control Docunents related to Governnent Furni shed Material .

1) The contractor shall provide all contractor generated changes (CRs/ECOs) processed since the baseline configuration was
establ i shed. The changes shall be provided for Government review in accordance with the contract requirenents identified in C 2.6
Contractor Integrated Data Service (CIDS) and Integrated Data Environment (IDE). The Governnent shall be allowed to electronically
access the Contractor's Change Managenent data process. Until an automatic notification process and Governnent access are automated
and functional, the changes shall be provided and reviewed in neeting/conference forumto be agreed to by the parties.

2) The Joint Contractor-CGovernnment Configuration Managenment (CM Board shall neet on a regular basis and the Board shall use
the neWwy agreed to CM process. The parties agree to execute a contract nodification to incorporate the new CM process into the
contract NLT 15 Novenber 2002. The contractor shall subnit a revised CM Plan NLT 30 Novenber 2002.

3) Devel opment Team Meetings. The previously established Joint Contractor-Governnment Devel opment Team shal |l coordinate the
resolution of PQI, perfornmance, and vehicle configuration issues.

5. The contract provisions of C 3.10 and C. 5.13 are waived for the vehicle(s) covered by this nodification subject to the follow ng
condi tions:

a. The contractor conplies with requirements covered by previous nodifications under Delivery O der 0002 and conplies with
requirements in this nodification to correct and retrofit any cadm um or Hexaval ent Chrom um coated or treated parts in the vehicles
covered by this nodification. Reference contractor waivers WBCT-0002, WBCT-0004, WBCT-0005 R1, WBCT-011, WBCT 012, WBCT-013, and
W BCT- 018.

b. The contractor provides a |list of cadm um and hexaval ent chromumtreated parts specific to each of the vehicle(s) accepted
herein. The lists will be included in the contract file and will be used for corrective action tracking until all parts have been
cleaned up and retrofitted or identified/ supported as parts w thout any technically acceptable alternatives. In accordance with Contract
Dat a Requirenents List (CDRL) Nunber A044, the contractor shall provide the vehicle specific lists within 30 business days of DD 250
approval .

c. The CGovernnent has authorized the contractor to use Berylliumin the Head Mrror of the Conpact Mdul ar Sight (CVM5) for the MGS
with the follow ng stipulations: 1) Use is approved only until such time as an alternative mrror can be devel oped and qualified for
this application and 2) Brush/Wellnan Material Safety Data Sheet-No. MLO gui dance nust be followed throughout its use and each mrror
must be permanently marked with the follow ng information:

MADE FROM BERYLLI UM
Do not machine, cut or grind upon
Beryl lium particul ates can present a severe health risk
Must be returned to the manufacturer for disposal:
Brush Wl |l man, Inc.
147010 W Portage River Road, South
El nore, Chio 43416
419- 862- 417
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d. Mrrors in need of maintenance, demlitarization or disposal, shall be returned to Brush/\Wellman. The contractor shall devel op
the foll owi ng TM war ni ng.

USE OF BERYLLI UM I N THE HEAD M RROR OF THE
COVPACE MODULAR S| GHT ( CMB)
FOR THE MOBI LE GUN SYSTEM (MGS) VEH CLES

6. The contractor has an affirnmative obligation to provide notice to the Governnent of any failures, defects or deficiencies in parts,
conponents or assenblies provisionally released. Section H 15.1.4 of this contract defines failures/defects as 1) any condition or
charactistic in the vehicles that is not in conpliance with the requirenments of this contract, or 2) any item part, assenbly or
subassenbly on the vehicle that does not function or operate as it is designed/intended. The contractor shall pronmptly notify the
Governnment of any failure, defect, or deficiency noted during contractor testing. The contractor assumes total responsibility to timely
correct any failures to neet the contract requirenments under the applicable Delivery Orders 0001 and/or 0003. For vehicles accepted but
not yet shipped, the contractor shall correct the hardware/software by renpval of deficient conponents and reinstallation of approved
hardwar e/ software. |f the vehicle has been shipped, correction/reinstallation of the hardware/software shall be at Governnent direction.
In the event, the Governnent elects to nake its own correction/installation of any deficiencies after delivery/shipnent, it shall be
entitled to an equitabl e adjustnent of the contract prices.

7. To inspect the vehicle(s) covered by this nodification, the Government will use the conditionally accepted Final |nspection
Record(FIR) MES FIR Revision D dated, 15 Apr 2002 at Anniston and MSS FIR Revision G dated 10 Jun 2002 at Muskegon and Aberdeen Proving
Grounds. Portions of the FIR not conpleted are listed in Attachment A. Attachment A will be incorporated by reference into this

nmodi fication.

8. Pursuant to the FIRs identified in paragraph 7 above, the subject MGS vehicles will be conditionally accepted. These vehicl e(s)
will be conditionally accepted until all terns of acceptance, including but not linmted to those listed in this nodification, are
fulfilled. This conditional acceptance shall not relieve the Contractor fromconplying with all requirements of the terms and
conditions of the contract.

a. Hardware/ Parts Shortages. The parts and hardware shortages for each vehicle are identified in Attachnent A which is a part of
the contract file. The parts and the hardware shortages shall be installed on the vehicles at a location specified by the Governnent.
The installation is subject to Government inspection and acceptance. This condition will be met upon Government verification that the
installation has been satisfactorily acconplished. Attachment A addresses the open issues and the Contractor's Retrofit Database
(formerly Attachment B) addresses the retrofit plan associated with the vehicles referenced in paragraph 2 above.

The contractor shall generate and nmintain vehicle unique data sheets (formerly Attachment B). The contractor shall provide an
automated solution that can function within the IDE. The Contractor's Retrofit Database shall incorporate all the information related
to required, known or planned retrofits of the vehicles identifying and tracking the missing parts, corrected parts, software changes,
unr esol ved/ open i ssues pending corrective action identification or any other action that may result in a retrofit. The contractor shall
deliver electronically a weekly update to the data base (IAWCDRL TBD). At a mininmum the data base update shall identify each vehicle
by serial nunber, each retrofit applied, retrofits remaining and planned or open issues that may result in retrofit. |t may include
Production | nprovenent Notices (PINS) or Changes Other Than Production Inprovenents (COTPIS) requiring retrofit. The vehicle specific
lists of retrofit items and their installation dates determne the start dates for extended warrenties. The Contractor's Retrofit Data
Base submi ssion shall be structured to sort by retrofit itens/issues as well as by vehicle. Specifically for MSS, the Contractor's
Retrofit Database will track all conmon retrofit requirements. No later than 15 Novenber, 2002, the Contractor's Retrofit Database
shal | be populated with all of the required information pertaining to all Stryker vehicles previously conditionally accepted.

b. Contractor Waivers to the Contractor's Baseline Configuration. The Governnment conditionally accepts these vehicle(s) pending
resolution/correction of the follow ng Contractor waivers to the vehicle(s) Configuration Baseline and/or Performance Specification
requirenments identified herein:

1) The Alternator failure indicator. (Reference Contractor Waiver GDWW0O07)

2) The Power Pack Interface (PPl) software/hardware issues. (Reference Contractor Waiver GDVW08)

3) The Cimte Control Unit (CCU power noding issues. (Reference Contractor Wiver GDVWWDO09)

4) The Gauge Cluster Unit (GCU) intermttent |ock-up software noding issue. (Reference Contractor \Waiver GDVWWO10)

5) Side Marker Lights. (Reference Contractor Waiver WBCT-0021)

6) The 152MM Protection/ 62MM and 14. 5MM Protection/ Self Recovery/ Water Heater/ Auxilliary Power Source/ Power System
Managenent . (Reference Contractor \Wiver WBCT-017)



Reference No. of Document Being Continued Page 19 of 37

CONTINUATION SHEET REPRI NT
PIIN/SIIN DAAEO7- 00- D- MD51/ 0003 MOD/AMD

Name of Offeror or Contractor: Gv GbLS DEFENSE GROUP L. L. C.

c. Execution of the retrofit plan per the steps, procedures and schedule identified in the vehicle unique retrofit data sheets
which are incorporated into this nodification by reference.

d. Height Management System (HVB). |In the event the HVB does not neet the requirements of the contract, the contractor shall
performany corrective action and/or retrofit of the HVS, at a location specified by the Governnment, at no additional cost to the
Gover nnment .

e. The parties have agreed to a redesign of the Commander's Panoranmic Viewer (CPV). See Mdification P0O0008 to Delivery Order
0003. The uninproved CPV is not required and the vehicle can be accepted without the Viewer subject to the follow ng:

1) The contractor is required to submt a proposal to definitize the ceiling price of the stabilized CPV not |later than 30
Novenber 2002. The additional cost for the inproved CPV has not yet been added to the vehicle unit price and is not included herein.

2) The delivery schedule for the inproved CPV required to conplete this vehicle is not later than 31 Dec 2002. The contractor
will not invoice for the increase in unit cost of this vehicle until the stabilized CPV is installed, fully functional and conpliant to
the applicabl e requirenents.

9. Modification 17 reduced the unit price by $70,186.00 from $3, 722, 050. 00 to $3, 651, 864.00. This reduction is due to the renoval of
the cost of production verification testing and the cost associated with selected items identified in Mdification 15 Attachnent A that
will not be on Mbile Gun System vehicles. In addition,the above unit price of $3,651,864.00 is further reduced by $7,855.00 to
correct an error on the initial vehicle price reduction for the APU. Hence, the adjusted unit price is $ 3,644,009.00.

10. The Government will wi thhold $204, 021 per vehicle (after |iquidation of progress payments) for all of the items addressed above in
paragraph 8 of this nodification.

a. Unless specifically stated or waived herein, acceptance of these vehicles shall not be construed as relieving the contractor
fromits responsibility to furnish all items in conformance with the current applicable contract/specification requirenents. The price
for the MSS represents the price for a fully conpliant production representative vehicle. The final production representive or fully
conpliant vehicle will not be established until all testing or other actions are conpleted and contractual conpliance is established.
Until conpliance has been established, to include successful conpletion of PVT, acceptance of the vehicle(s) will remain conditional.
Responsibility for redesign to correct failures in PQT, PVT or other vehicle deficiencies will depend on whether the specific conponent
or assenbly design rights are the Governnment's responsibility under Delivery Order 0001 or the contractor's proprietary design.

However, in all cases, the contractor has the responsibility to retrofit the vehicle(s) to the final production representative
configuration under the PVT related correction of deficiencies requirements of the contract.

b. The Warranty start date for the MSS vehicles accepted herein is the date the DD250 is executed. The contractor shall inplenent
the procedures to fully exercise vehicle warranties to include the Pass-through, Failure Free and Systemic Warranty coverage as well as
the contenpl ated extended warranty ternms. The contractor shall track the parts usage and vehicle issues and, as appropriate, wll
exercise the warranty. Cost for warranted parts or |abor shall not be charged to the cost reinbursenment delivery orders for
devel opnent/integration of test support. Al costs associated with the warranty database and the admi nistration of the Warranty are
al ready included in the vehicle price.

11. Transportability.

a. The contractor provided the required CDRL 0010 report per C.3.7.3.2, but the information has changed as the design of the M3S
has matured. Therefore, the data submitted is no |onger applicable and has to be updated/corrected to neet the contract requirenents.
The contractor agrees to neet the follow ng mlestones:

1) Denonstration of MGS C 130 Egress. The Egress Denonstration shall be conducted not |ater than 30 March 2003.

2) Transportability Docunentation. The contractor shall subnmit the Transportability Docunentation to include all necessary
information for Air Force review, including but not limted to any necessary waivers, not later than 30 April 2003.

Director, Mlitary Traffic Management Command, Transportation Engi neering agency
ATTN. MITE-DPE (M. Oaen Spivey)

720 Thinble Shoals Blvd., Suite 130

Newport News, VA 23606

3) The contractor shall run its ranp test nmodel for 12, 13 1/2, and 15 degrees for the MSS and provide results to the Governnent
not |ater than 15 April 2003.

4) If the contractor fails to make progress agai nst the aforenentioned requirenments, the Governnment may exercise its renedi es under
the contract.

12. Vehicle retrofits/ Corrective Actions. Any vehicle retrofits or corrective actions required to neet the Transportability
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Requi rements, to include all safety rel eases, shall be conpleted by the contractor not later than 30 June 2003.

13. Inspection and Acceptance. Inspection and acceptance points have been changed from FOB Origin to FOB Destination. The contractor
shal | be responsible for transportation of vehicles MSS 0003 and MGS-0004 from Miskegon to Aberdeen Proving G ounds.

14. Shipping instructions.
a. Shipping instructions are provided in Section B of this Mdification 18.

15. As a result of this Mdification the contract price is reduced by $15,710.00. Except as specifically stated above, all other terns
and conditions of Delivery Oder 0003 remain unchanged and in full force and effect.

*** END OF NARRATIVE A 020 ***

DAAEQ7- 00- D- MD51/ 0003
PROGRAM - FAM LY OF | NTERI M ARMORED VEHI CLES - MOBI LE GUN SYSTEM
1. This nodification to Delivery Order 0003 to Requirenents Contract DAAEQ7-00-D-MD51 is a unilateral nodification.
2. The purpose of this Mdification is to convert the Contractors effort from Cost Reinbursable to Firm Fixed Price.
3. The following CLINs, formerly undefinitized, have been definitized as FirmFixed Price. Al disbursements made under these CLINs in
accordance with FAR 52.216-26, Paynments of Allowable Costs Before Definitization, APR/ 1984, are to be treated as prior paynents and be
credited to Wrk in Progress (WP) and renoved fromthe Material Line (ULO.

CLIN ACRN

0900AA AA

0900AB AA
0901AA AB

4. Upon execution of this nodification, all material delivered under these CLINs under this delivery, shall revert to being Contractor
furnished material as if acquired exclusively under the terns of a fixed price vehicle Delivery Order.

5. Progress Paynents are authorized under this Delivery Order in accordance with the Requirenents Contract DAAEO7-00-D-MD51, clauses H
1, H2 and H 3. The total amount of progress paynents shall not exceed 75 percent of the total value of the CLINs referenced above.

6. In the event paynents nade to the Contractor under these CLINs exceed the linmitations inposed by the Progress Paynent Provisions,
such paynents shall be adjusted to be in conpliance with the Progress Payment Provisions by submittal of an Adjusting Progress Paynent

request no later than at the end of a 60-day period follow ng execution of this nodification.

7. Except as specifically stated above, all other terms and conditions of Delivery O der 0003 remain unchanged and in full force and
effect.

8. The total ampunt funded and obligated for Delivery O der 0003 remai ns unchanged.

*** END OF NARRATIVE A 021 ***

PROGRAM  Stryker Arnored Vehicle Program

1. This Mdification 19 to Delivery Oder 0003 under Requirenents Contract DAAEQ7-00-D-MD51 is a suppl enental agreenent.

2. This Mdification 19 makes the follow ng changes to Mdification 18 to Delivery O der 0003:
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a. |In paragraph 7, the MaGS FIR Revision G dated 10 Jun 2002 is changed to MSS FIR Revision H dated 17 Jul 2002.
b. Paragraph 10c is added Moddification 18 to incorporate the follow ng | anguage:

The Governnent shall withhold $100, 000 per vehicle relating to ammunition handling systemintegration issues. The ammunition
handl i ng system w t hhol d anount will be released upon the start of PQT RAMtesting. The Government shall w thhold $50, 000 per vehicle
relating to Gun Turret Drive/Fire Control issues. |f the Government determnes that the Gun Turret Drive/Fire Control issues do not
precl ude MGS 0003 & 0004 from begi nning Government PQrI, the $50,000 withhold will be rel eased.

c. Avrevised Attachnment A is incorporated into Mdification 18.

d. The withhold ambunt in Paragraph 10 is changed from $204, 021 to $301, 954 per vehicle, in accordance with the terns in paragraph
10c. and the revised Attachment A

e. FIR Matrix MSS 0003 and FIR Matrix MGS 0004 dated 21 Nov 2002 are added, by reference, as Attachment G to Mdification 18.

3. This nodification neither increases nor decreases the total ambunt of funds obligated to Delivery Oder 0003. Except as
specifically stated above, all other terns and conditions of Delivery Order 0003 remain unchanged and in full force and effect.

*** END OF NARRATIVE A 023 ***
PROGRAM  Stryker Arnored Vehicle Program
1. This Mdification 20 to Delivery O der 0003 under Requirenments Contract DAAEO7-00-D M)51 is a supplenental agreenent.

2. Conditional Acceptance. The purpose of this nodification is to establish the paraneters for conditional acceptance of three (3)
Mobil e Gun System (M3S) Vehicles. The Vehicles' Serial Nunbers are MSS-0005, MSS 0006, and MGS-0007.

3. Baseline Configuration. The initial baseline configuration for the vehicle(s) was manufactured to the contractor's General Assenbly
MES Part Nunber 12479553 (Prelimnary Baseline Docunent GDV0470), dated 8 July 2002, with the exception of the contractor generated
Engi neeri ng Change Orders (ECOs)outlined in Attachment C and the System Integration Problem Reports (SIPRs) outlined in Attachnent D.
The ECO list and SIPR list for MGS vehicles 0005, 0006, and 0007 will be incorporated into their respective attachnents in a follow on
Modi fication to Delivery O der 0003.

4. Configuration Managerment. The contract provisions of C. 2.8, C. 3.5 and, for any unique/new itens devel oped under Delivery O der 0001
applicable to the MaS, C. 5.5 are waived for the vehicle(s) covered by this nodification. This waiver of the Configurati on Managenent
requirenents is conditioned on the follow ng:

a. Software Licenses. The Contractor shall be responsible for acquiring the required production related software |icenses for the
fam |y of Stryker Arnored Vehicles and all ancillary equipnent for all vehicles delivered. The term"ancillary support equipnent"
includes, but is not limted to, training equipnment, test equipnment, and |oader/verifiers and/or security devices, if applicable. Any
sof tware changes introduced unilaterally by the contractor shall be conpatible with all previously produced vehicle or ancillary support
equi prent configurations.

b. CR/ECCs. Changes (Change Requests (CR), Engineering Change Orders (ECO, Wivers and Deviations) to the contractor's baseline
configuration referenced in paragraph 3 above may be made by the contractor, provided the changes neet the requirenments of the contract,
the MGS Performance Specification, and any Interface Control Docunments related to Governnent Furni shed Material .

1) The contractor shall provide all contractor generated changes (CRs/ECOs) processed since the baseline configuration was
establ i shed. The changes shall be provided for Government review in accordance with the contract requirenments identified in C 2.6
Contractor Integrated Data Service (CIDS) and Integrated Data Environment (IDE). The Government shall be allowed to electronically
access the Contractor's Change Managenent data process. Until an automatic notification process and Government access are autonated
and functional, the changes shall be provided and reviewed in neeting/conference forumto be agreed to by the parties.
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2) The Joint Contractor-Governnent Configuration Managenent (CM Board shall neet on a regular basis and the Board shall use
the newy agreed to CM process. The parties agree to execute a contract nodification to incorporate the new CM process into the
contract NLT 30 Decenber 2002. The contractor shall submit a revised CM Plan NLT 15 January 2003.

3) Devel opment Team Meetings. The previously established Joint Contractor-Governnment Devel opnment Team shall coordinate the
resol ution of PQI, perfornmance, and vehicle configuration issues.

5. The contract provisions of C 3.10 and C. 5.13 are waived for the vehicle(s) covered by this nodification subject to the follow ng
condi tions:

a. The contractor conplies with requirenments covered by previous nodifications under Delivery Order 0002 and conplies with
requirenents in this nodification to correct and retrofit any cadm um or Hexaval ent Chrom um coated or treated parts in the vehicles
covered by this nodification. Reference contractor waivers WBCT-0002, WBCT-0004, WBCT-0005 R1, WBCT-011, WBCT 012, WBCT-013, and
W BCT- 018.

b. The contractor provides a list of cadm um and hexaval ent chromumtreated parts specific to each of the vehicle(s) accepted
herein. The lists will be included in the contract file and will be used for corrective action tracking until all parts have been
cleaned up and retrofitted or identified/ supported as parts w thout any technically acceptable alternatives. In accordance with Contract
Data Requirenents List (CDRL) Number AO44, the contractor shall provide the vehicle specific lists within 30 business days of DD 250
approval .

c. The CGovernnent has authorized the contractor to use Berylliumin the Head Mrror of the Conpact Mdul ar Sight (CvB) for the MSS
with the followi ng stipulations: 1) Use is approved only until such time as an alternative nmirror can be devel oped and qualified for
this application and 2) Brush/Wellnman Material Safety Data Sheet-No. MLO gui dance nust be followed throughout its use and each mrror
nmust be permanently narked with the follow ng information:

MADE FROM BERYLLI UM
Do not nachine, cut or grind upon
Beryllium particul ates can present a severe health risk
Mist be returned to the manufacturer for disposal:
Brush Wl | man, Inc.
147010 W Portage River Road, South
El nore, Ohio 43416
419-862- 417

d. Mrrors in need of maintenance, demlitarization or disposal, shall be returned to Brush/Wellman. The contractor shall devel op
the foll owi ng TM war ni ng.

USE OF BERYLLIUM I N THE HEAD M RROR OF THE
COVPACE MODULAR SI GHT ( CVB)
FOR THE MOBI LE GUN SYSTEM (MGS) VEHI CLES

6. The contractor has an affirmative obligation to provide notice to the Governnent of any failures, defects or deficiencies in parts,
conponents or assenblies provisionally released. Section H 15.1.4 of this contract defines failures/defects as 1) any condition or
charactistic in the vehicles that is not in conpliance with the requirenments of this contract, or 2) any item part, assenbly or
subassenbly on the vehicle that does not function or operate as it is designed/intended. The contractor shall pronptly notify the
Government of any failure, defect, or deficiency noted during contractor testing. The contractor assumes total responsibility to tinmely
correct any failures to nmeet the contract requirenents under the applicable Delivery Orders 0001 and/or 0003. For vehicles accepted but
not yet shipped, the contractor shall correct the hardware/software by renpval of deficient conponents and reinstallation of approved
hardwar e/ software. |f the vehicle has been shipped, correction/reinstallation of the hardware/software shall be at Governnent direction.
In the event, the Governnent elects to make its own correction/installation of any deficiencies after delivery/shipnent, it shall be
entitled to an equitable adjustnment of the contract prices.

7. To inspect the vehicle(s) covered by this nodification, the Government will use the conditionally accepted Final |nspection
Record(FIR) MSS FIR Revision D dated, 15 Apr 2002 at Anniston and MSS FIR Revision G dated 17 Jul 2002 at Muskegon and Aberdeen Proving
Grounds. Upon 100% conpl etion of the FIRs for MGS vehicles 0005 0006, and 0007, each FIR Matrix results will be incorporated into a
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followon Mdification to Delivery O der 0003.

8. Pursuant to the FIRs identified in paragraph 7 above, the subject MGS vehicles will be conditionally accepted. These vehicl e(s)
will be conditionally accepted until all terms of acceptance, including but not limted to those listed in this nodification, are
fulfilled. This conditional acceptance shall not relieve the Contractor fromconplying with all requirenments of the terms and
conditions of the contract.

a. Hardware/Parts Shortages. The parts and hardware shortages for each vehicle are identified in Attachment A which is a part of
the contract file. The parts and the hardware shortages shall be installed on the vehicles, at a location specified by the Governnent.
The installation is subject to Government inspection and acceptance. This condition will be net upon Government verification that the
installation has been satisfactorily acconplished. Attachment A addresses the open issues and the Contractor's Retrofit Database
(formerly Attachment B) addresses the retrofit plan associated with the vehicles referenced in paragraph 2 above.

The contractor shall generate and numintain vehicle unique data sheets (fornerly Attachnent B). The contractor shall provide an
automated solution that can function within the IDE. The Contractor's Retrofit Database shall incorporate all the information related
to required, known or planned retrofits of the vehicles identifying and tracking the mssing parts, corrected parts, software changes,
unr esol ved/ open issues pending corrective action identification or any other action that may result in a retrofit. The contractor shall
deliver electronically a weekly update to the data base (IAWCDRL TBD). At a mininum the data base update shall identify each vehicle
by serial nunber, each retrofit applied, retrofits remaining and planned or open issues that may result in retrofit. It may include
Production | nprovenent Notices (PINS) or Changes O her Than Production |nprovenents (COTPIS) requiring retrofit. The vehicle specific
lists of retrofit itenms and their installation dates determne the start dates for extended warrenties. The Contractor's Retrofit Data
Base submi ssion shall be structured to sort by retrofit itens/issues as well as by vehicle. Specifically for MGS, the Contractor's
Retrofit Database will track all common retrofit requirenents.

b. Contractor Waivers to the Contractor's Baseline Configuration. The Governnment conditionally accepts these vehicle(s) pending
resolution/correction of the follow ng Contractor waivers to the vehicle(s) Configuration Baseline and/or Performance Specification
requirenents identified herein:

1) The Alternator failure indicator. (Reference Contractor Wiver GDWW0O07)

2) The Power Pack Interface (PPl) software/hardware issues. (Reference Contractor Waiver GDWWO08)

3) The Cimate Control Unit (CCU) power noding issues. (Reference Contractor \Waiver GDVWO09)

4) The Gauge Cluster Unit (GCU) intermttent |ock-up software noding issue. (Reference Contractor \Waiver GDVWW10)

5) Side Marker Lights. (Reference Contractor Wiver WBCT-0021)

6) The 152MM Protection/ 62MM and 14. 5MM Protection/ Self Recovery/ Water Heater/ Auxilliary Power Source/ Power System
Managenent . (Reference Contractor Wi ver WBCT-017)

c. Execution of the retrofit plan per the steps, procedures and schedule identified in the vehicle unique retrofit data sheets
which are incorporated into this nodification by reference.

d. Height Management System (HVB). |In the event the HVB does not neet the requirements of the contract, the contractor shall
performany corrective action and/or retrofit of the HVS, at a location specified by the Governnment, at no additional cost to the
Gover nnment .

e. The parties have agreed to a redesign of the Commander's Panoranmic Viewer (CPV). See Mdification P0O0008 to Delivery Order
0003. The uninproved CPV is not required and the vehicle can be accepted without the Viewer subject to the follow ng:

1) The additional cost for the inproved CPV has not yet been added to the vehicle unit price and is not included herein.

2) The delivery schedule for the inmproved CPV required to conplete this vehicle is not later than 15 Jan 2003. The contractor
will not invoice for the increase in unit cost of this vehicle until the stabilized CPV is installed, fully functional and conpliant to
the applicabl e requirenents.

9. Modification 17 reduced the unit price of each vehicle presented for acceptance by $70, 186.00 from $3, 722, 050. 00 to $3, 651, 864. 00.
This reduction is due to the removal of the cost of Production Verification Testing (PVT) and the cost associated with selected itens
identified in Mddification 15 Attachment A that will not be on Mbile Gun Systemvehicles. |In addition,the above unit price of
$3,651,864.00 is further reduced by $7,855.00 for each vehicle presented for acceptance to correct an error on the initial vehicle price
reduction for the APU. Hence, the adjusted unit price is $ 3,644, 009. 00.

10. The Government will wi thhold $301, 954 per vehicle (after |iquidation of progress payments) for all of the items addressed above in
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paragraph 8 and in accordance with the terns in paragraph 10c of this nodification. The Government reserves the right to adjust the
wi t hhol ds for MGS vehicles 0005, 0006 and 0007 when 100% of the FIR for each vehicle is conpleted. Prior to DD250 acceptance of MGS
0005, 0006, and 0007, each vehicle nust be 100% i nspected to the FIR In addition, prior to DD250 acceptance, the Government wl |
determne if each vehicle neets a PQrl ready configuration.

a. Unless specifically stated or waived herein, acceptance of these vehicles shall not be construed as relieving the contractor
fromits responsibility to furnish all items in conformance with the current applicable contract/specification requirenents. The price
for the MSS represents the price for a fully conpliant production representative vehicle. The final production representive or fully
conpliant vehicle will not be established until all testing or other actions are conpleted and contractual conpliance is established.
Until conpliance has been established, to include successful conpletion of PVT, acceptance of the vehicle(s) will remain conditional.
Responsi bility for redesign to correct failures in PQT, PVT or other vehicle deficiencies will depend on whether the specific conponent
or assenbly design rights are the Government's responsibility under Delivery Oder 0001 or the contractor's proprietary design.

However, in all cases, the contractor has the responsibility to retrofit the vehicle(s) to the final production representative
configuration under the PVT related correction of deficiencies requirements of the contract.

b. The Warranty start date for the MSS vehicles accepted herein is the date the DD250 is executed. The contractor shall inplenent
the procedures to fully exercise vehicle warranties to include the Pass-through, Failure Free and Systenmic Warranty coverage as well as
the contenpl ated extended warranty terms. The contractor shall track the parts usage and vehicle issues and, as appropriate, wll
exercise the warranty. Cost for warranted parts or |abor shall not be charged to the cost reinbursement delivery orders for
devel opnent/integration of test support. Al costs associated with the warranty database and the adm nistration of the Warranty are
al ready included in the vehicle price.

c. The Government shall withhold $100,000 per vehicle relating to Ammunition Handling Systemintegration issues. The ammunition
handl i ng wi thhol d anpunt will be rel eased upon the start of PQT RAMtesting for each of these vehicles. The Governnent shall withhold
$50, 000 per vehicle relating to Gun Turret Drive/Fire Control issues. |If the Government determines that the Gun Turret Drive/Fire
Control issues do not preclude MES 0005, 0006, and 0007 from begi nning Governnment PQT, the $50, 000 withhol d be rel eased.

11. Transportability.

a. The contractor provided the required CDRL 0010 report per C. 3.7.3.2, but the information has changed as the design of the M3S
has matured. Therefore, the data submitted is no |onger applicable and has to be updated/corrected to neet the contract requirenents.
The contractor agrees to neet the follow ng mlestones:

1) Denonstration of MSGS C 130 Egress. The Egress Denonstration shall be conducted not |ater than 30 March 2003.

2) Transportability Docunentation. The contractor shall subnmit the Transportability Documentation to include all necessary
information for Air Force review, including but not limted to any necessary waivers, not later than 30 April 2003.

Director, Mlitary Traffic Management Comnmand, Transportation Engi neering agency
ATTN. MITE-DPE (M. Oaen Spivey)

720 Thinble Shoals Blvd., Suite 130

Newport News, VA 23606

3) The contractor shall run its ranp test nmodel for 12, 13 1/2, and 15 degrees for the MSS and provide results to the Governnent
not |ater than 15 April 2003.

4) If the contractor fails to make progress agai nst the aforenentioned requirenments, the Governnent may exercise its renedi es under
the contract.

12. Vehicle retrofits/ Corrective Actions. Any vehicle retrofits or corrective actions required to nmeet the Transportability
Requirenments, to include all safety rel eases, shall be conpleted by the contractor not later than 30 June 2003.

13. Inspection and Acceptance. Inspection and acceptance points for vehicles MSS-0005 MSS-0006, and MSS-0007 have been changed from
FOB Origin to FOB Destination. The contractor shall be responsible for transportation of these vehicles from Miskegon to Aberdeen
Provi ng Grounds.

14. Shipping instructions.

a. Shipping instructions are provided in Section B of this Mdification 18.

15. As a result of this Mdification, the contract price is reduced by $23,565. Except as specifically stated above, all other terms
and conditions of Delivery O der 0003 remain unchanged and in full force and effect.
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*** END OF NARRATIVE A 024 ***
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ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
0900 Supplies or Services and Prices/Costs
NSN: 2320-01-481-8577
FSCM 19207
PART NR 12479553
SECURI TY CLASS: Uncl assified
0900AA PRODUCT!I ON_ QUANTI TY 1 EA [$_3,651, 864.000 ($ 3,651, 864. 00
NOUN: MGS VEHI CLES (3 ADDT' L)
CLI N CONTRACT TYPE:
Fi rm Fi xed-Price
PRON:  X112C008X1 PRON AMD: 12 ACRN:  AA
AVMS CD: 643653
Packagi ng and Mar ki ng
| nspection and Acceptance
I NSPECTION: Origin ACCEPTANCE: Origin
Deliveries or Performance
DoC SUPPL
REL CD M LSTRI P ADDR SIGCD MARK FOR TP CD
001 Wp09531100H012 YOO0000 M 2
PRQJ_CD BRK BLK PT
006
DEL REL CD QUANTI TY DEL DATE
006 1 14- DEC- 2002
FOB PO NT: Origin
SHI P TO. PARCEL POST ADDRESS
('YO0000) SHI PPI NG | NSTRUCTI ONS FOR CONSI GNEE
(SH P-TO WLL BE FURNI SHED PRI OR
TO THE SCHEDULED DELI VERY DATE FOR
| TEM5 REQUI RED UNDER THI S
REQUI SI TI ON.
CONTRACT/ DELI VERY ORDER NUMBER
DAAEO7- 00- D- MD51/ 0003
I nspection and Acceptance shall be at the
GDLS Muskegon Technical Center in Miskegon,
M chi gan.
(End of narrative FO001)
0900AB PRODUCTI ON QUANTI TY 1 EA |[$_3,651, 864. 000 ($ 3,651, 864. 00

NOUN: MSS VEHI CLES (3 ADDT' L)
CLI N CONTRACT TYPE:
Firm Fi xed-Price
PRON:  X112C008X1 PRON AMD: 10 ACRN:  AA
AMS CD: 643653
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ITEM NO

SUPPLIES/SERVICES

QUANTITY |UNIT

UNIT PRICE

AMOUNT

0900AC

0900AD

Packagi ng and Marki ng

I nspection _and Accept ance

I NSPECTION: Origin

Deliveries or Performance

ACCEPTANCE: Origin

DOC
REL CD M LSTRI P

SUPPL
ADDR SIGCD MARK FOR TP CD

001 W09531100H012
PRQJ _CD

YO0000 M 2
BRK BLK PT

006

DEL_REL CD QUANTI TY DEL DATE

001 1

FOB PO NT: Origin

SH P TO PARCEL POST ADDRESS

15-JUL- 2002

('YO0000) SHI PPI NG | NSTRUCTI ONS FOR CONSI GNEE
(SH P-TO WLL BE FURNI SHED PRI OR
TO THE SCHEDULED DELI VERY DATE FOR
| TEM5S REQUI RED UNDER THI S
REQUI SI TI ON.

CONTRACT/ DELI VERY ORDER NUMBER

DAAEO7- 00- D- MD51/ 0003

SERVICES LINE | TEM

NOUN: MGS
CLI N CONTRACT TYPE:
Fi rm Fi xed-Price

PRON:  X122C033X1 PRON AMD: 01 ACRN: AD

AMB CD: 643653C0300

The amount reflected

on this SLIN represents

the negotiated value of two (2) MSS Vehicles
fornerly contained on SLI N 0900AA which were
term nated in accordance with FAR 52.249-2 by
Modi fication 12 to this Delivery Order.

(End of narrative B001)

I nspection and_Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Perfornmance
DLVR SCH PERF COWVPL

REL CD QUANTI TY DATE
001 0 30- SEP- 2003

$ 7,444,100. 00

PRODUCTI ON_ QUANTI TY

$_3, 651, 864. 000

7,444,100.00

$

3, 651, 864. 00
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ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

0900AE

NOUN: MES VEHI CLES
PRON:  X112C008X1
AVB CD: 643653

PRON AMD: 07 ACRN:  AA

Packagi ng and Marki ng

I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Per f or mance

SUPPL

ADDR SIGCD MARK FOR TP CD
YO0000 M 2
BRK BLK PT

Deliveries_or
DOC
REL CD M LSTRI P
001 WP09531100H012
PRQJ_CD
006

DEL_REL CD QUANTI TY
001 1

DEL DATE
15- AUG- 2002

FOB PO NT: Origin

SH P TO PARCEL POST ADDRESS

('YO0000) SHI PPI NG | NSTRUCTI ONS FOR CONSI GNEE
(SH P-TO WLL BE FURNI SHED PRI OR
TO THE SCHEDULED DELI VERY DATE FOR
| TEM5S REQUI RED UNDER THI S
REQUI SI TI ON.

CONTRACT/ DELI VERY ORDER NUMBER
DAAEO7- 00- D- MD51/ 0003

PRODUCTI ON_ QUANTI TY

NOUN: MSS VEHI CLES (3 ADDT' L)
PRON:  X112C008X1 PRON AMD: 10
AMS CD: 643653

ACRN:  AA

Packagi ng and Mar ki ng

| nspection and Acceptance
I NSPECTI ON:  Desti nation

ACCEPTANCE: Desti nation

Deliveries or Performance

DOC SUPPL
REL CD MLSTRIP ADDR _SIGCD MARK FOR TP CD
002 \P09532268L002 WB1CSM M 1

PRQJ_CD BRK_BLK PT
10Q
DEL REL CD QUANTI TY DEL DATE
001 2 16- SEP- 2002

FOB PO NT: Destination

SH P TO PARCEL POST_ ADDRESS
(W81C5M PR USA ABERDEEN TEST CTR
BLDG 358 COLLERAN ROAD
ABERDEEN PROV GND MD 21005- 5001

$_3, 644, 009. 000

7,288, 018. 00
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Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP L. L. C.

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

0900AF

CONTRACT/ DELI VERY ORDER NUMBER
DAAEQ7- 00- D- MD51/ 0003

EXCEPTI ON DATA:

Vehicles are to be shipped in accordance with
Security Classification Guide. For further

gui dance contact PM BCT Security Keith Wiitten,
(586) 753-2135

SH P TO

Transportation O ficer

Bl dg 507

W23AAU Aber deen Proving Ground, MD 21005-5059

MARK FOR:

W81C5M

Aber deen Test Center

Bl dg 358 Col | eran Road

ATTN: Donna McCl ung, (410) 278-5534
CELL (410) 320-8815

(End of narrative FO01)

PRODUCTI ON_ QUANTI TY

NOUN: MSS VEHI CLES (3 ADDT' L)
PRON:  X112C008X1 PRON AMD: 12 ACRN:  AA
AMS CD: 643653

Packagi ng and Mar ki ng

| nspection and Acceptance

I NSPECTI ON:  Desti nation ACCEPTANCE: Desti nation

Deliveries or Performance
DOC SUPPL

REL_CD M LSTRI P ADDR SIGCD MARK FOR TP CD

003 \P09532352L002 WB1CSM M
PRQJ_CD BRK_BLK PT
10Q
DEL REL CD QUANTI TY DEL DATE
001 2 30- DEC- 2002

FOB PO NT: Destination

SH P TO PARCEL POST_ ADDRESS
(W81C5M PR USA ABERDEEN TEST CTR
BLDG 358 COLLERAN ROAD
ABERDEEN PROV GND MD 21005- 5001

CONTRACT/ DELI VERY ORDER NUMBER
DAAEQ7- 00- D- MD51/ 0003

DOC SUPPL

REL _CD M LSTRI P ADDR SIGCD MARK FOR TP CD

1

004 Wp09532352L003 W61HZF M

1

$_3, 644, 009. 000

$ 10, 932, 027. 00
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Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP L. L. C.

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

0901

0901AA

PRQJ_CD BRK_BLK PT
10Q
DEL REL CD QUANTI TY DEL DATE
001 1 30- DEC- 2002

FOB PO NT: Destination

SH P TO PARCEL POST_ ADDRESS

(WB1HZF) SR W4X USA YUVA PROVI NG GROUND SRA
BLDG 2710 SANCHEZ STREET
YUVA AZ 85365-9113

CONTRACT/ DELI VERY ORDER NUMBER
DAAEQ7- 00- D- MD51/ 0003

DOC REL CODE #003 M LSTRIP NO. Wp0953-2352- L002
EXCEPTI ON DATA: Vehicles are to be shipped in
accordance with Security Classification Guide. For
further guidance, contact PM BCT Security Keith

Wi tten, (586)753-2135

SH P TG Transportation O ficer
Bl ds. 507
W23AAU Aber deen Proving G ound, MD 21005-5059
MARK FOR:  WB1C5M
Aber deen Test Center
Bl dg. 358 Col | eran Road
ATTN:  Donna McCl ung, (410)278-5534/
Cel | (410)320-8815

DOC REL CODE #004 M LSTRIP NO W90953- 2352- L003
EXCEPTI ON DATA: Vehicles are to be shipped in
accordance with Security O assification Guide. For
further guidance contact PM BCT Security Keith

Wi tten, (586)753-2135

SH P TO Transportation Oficer
USA Yuna Proving G ound SRA

Bl dg 2710 Sanchez Street

Yuma, AZ 85365-9113

MARK FOR:
W61HZF
ATTN: Pete Kurupas, CM. 928-328- 6038/ DSN 899- 6038

(End of narrative FO01)

Supplies or Services and Prices/Costs

SECURI TY CLASS: Uncl assified

SERVICES LINE | TEM

NOUN:  NON- RECURRI NG COSTS MGS
CLI N CONTRACT TYPE:
Fi rm Fi xed-Price

$

11, 003, 276. 00
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ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
PRON:  X11GX044X1 PRON AMD: 02 ACRN: AB
AVS CD: 311071
Labor and Material for Tooling, Fixtures NOT TO EXCEED
and Facilitization. CEl LI NG PRI CE $11, 003, 276. 00

LI M TATI ON OF
GOV' T LIABILITY |$ 5,501, 638.00
(End of narrative B001)
I nspection _and Accept ance
| NSPECTI ON:  Dest i nati on ACCEPTANCE: Destination
Deliveries or Performance
DLVR SCH PERF COWPL
REL CD QUANTI TY DATE
001 0 15- JUL- 2002
$ 11, 003, 276. 00

5000 Supplies or Services and Prices/Costs
SECURI TY CLASS: Uncl assified
DATA | TEM LO ($ ** NSP ** [$ ** NSP _**
DATA | TEM

SECURI TY CLASS: Uncl assified Technical Data as set
forth in DATA | TEM

SECURI TY CLASS: Uncl assi fied

Technical Data as set forth in Contract Data
Requi renents List (DD Form 1423) hereinafter
referred to as Exhibit A

CDRL A001 Contract Work Breakdown Structure (VBS)
CDRL A0004.0 Contract Data Summary Report (CCDR)
CDRL A004.1 Functional Cost-Hour Report DD 1921-1
CDRL A004.2 Progress Curve Report DD-1921-2

CDRL A006 Final Inspection Records (FIRs)

CDRL A007 Configuration Mangenent Report

CDRL A008 Engi neering Change Proposal (ECP)

CDRL A009 Engi neering Rel ease Record (ERR)

CDRL A010 Transportability Report

CDRL AO011l TI R/ FACAR
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Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP L. L. C.

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

9000

9000AA

9000AB

CDRL A017 Radi oactive Materials

CDRL A018 Hazardous Materials Managenent Report
CDRL A019 Log Mgt Info (LM)

CDRL A020 | ETM

CDRL A021 Training Materials

CDRL A027 FSR Depl oynent Data

CDRL A028 Miultiple Quantity Packagi ng Candi date

CDRL A029 Shakedown Test Plan

CDRL A030 System Support Package Li st

CDRL A031 Product Quality Deficiency Reports

CDRL A032 Modeling & Sinulation Data Requirenents

CDRL A033 Pass Through Warranties

(End of narrative B001)

I nspection _and Accept ance
| NSPECTI ON:  Dest i nation ACCEPTANCE: Desti nation

Supplies or Services and Prices/Costs

SECURI TY CLASS: Uncl assified

SERVI CES LINE | TEM

NOUN: MB8 CHEM CAL AGENT DETECTOR
PRON:  X112C031X1 PRON AMD: 01 ACRN: AC
AVS CD: 643653C0300

| nspection and Acceptance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance
DLVR SCH PERF COWPL
REL CD QUANTI TY DATE
001 0 30- SEP- 2002

$ 87, 800. 00

SERVI CES LINE | TEM

NOUN: EMD- CPV ( HARDWARE)
PRON: X1120030X1  PRON AMD: 01  ACRN: AC

87, 800. 00

455, 082. 00
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ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT

AMB CD: 643653C0300

| nspection and Acceptance

I NSPECTION: Origin

ACCEPTANCE: Origin

Deliveries or Performance

$

DLVR SCH PERF COWPL
REL_CD QUANTI TY DATE
001 30- SEP-2002
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CONTRACT ADM NI STRATI ON DATA
JoB

LI NE PRON OBLG ORDER ACCOUNTI NG OBLI GATED

ITEM  AMB CD ACRN STAT  ACCOUNTI NG CLASSI FI CATI ON NUVBER STATI ON AMOUNT

0900AA X112C008X1  AA 1 21  12040000015R5R07P64365331E9 S20113 1GXC08 Wb6HZV $ 3, 651, 864. 00
643653

0900AB X112C008X1  AA 1 21  12040000015R5R07P64365331E9 S20113 1GXC08 Wb6HZV $ 3, 651, 864. 00
643653

0900AC X122C033X1  AD 2 21  22040000025R5R07P643653255Y S20113 2GXC33 Wb6HZV $ 7, 444, 100. 00
64365300300

0900AD X112C008X1  AA 1 21  12040000015R5R07P64365331E9 S20113 1GXC08 Wb6HZV $ 3, 651, 864. 00
643653

0900AE X112C008X1  AA 1 21  12040000015R5R07P64365331E9 S20113 1GXC08 Wb6HZV $ 7,288, 018. 00
643653

0900AF X112C008X1  AA 1 21  12040000015R5R07P64365331E9 S20113 1GXC08 Wb6HZV $ 10, 932, 027. 00
643653

0901AA X11GX044X1  AB 1 21 12033000015R5R07P31107131E9 S20113 1GXPO1 Wb6HZV $ 11, 003, 276. 00
311071

9000AA X1120031X1  AC 1 21  12040000015R5R07P643653255Y S20113 1GXC31 Wb6HZV $ 87, 800. 00
64365300300

9000AB X1120030X1  AC 1 21  12040000015R5R07P643653255Y S20113 1GXC30 Wb6HZV $ 455, 082. 00
64365300300

TOTAL $ 48, 165, 895. 00

SERVI CE ACCOUNTI NG OBLI GATED

NAVE TOTAL BY ACRN  ACCOUNTI NG CLASSI FI CATI ON STATI ON AMDUNT

Ary AA 21 12040000015R5R07P64365331E9 S20113 VB6HZV $ 29, 175, 637. 00

Ary AB 21 12033000015R5RO07P31107131E9 S20113 VB6HZV $ 11, 003, 276. 00

Ar ny AC 21  12040000015R5R07P643653255Y S20113 VB6HZV $ 542, 882. 00

Ary AD 21 22040000025R5R07P643653255Y S20113 VB6HZV $ 7,444,100. 00

TOTAL $ 48, 165, 895. 00
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SPECI AL CONTRACT REQUI REMENTS

Regul atory Cite Title Dat e

1 52.216- 24 LI M TATI ON OF GOVERNMENT LI ABI LI TY APR/ 1984
(a) In performing this contract, the Contractor is not authorized to make expenditures or incur obligations
exceedi ng $455, 082. 00 dol | ars.

(b) The maxi num ambunt for which the Governnent shall be liable if this contract is termnated is $455, 082. 00
dol I ars.
(End of cl ause)
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Name of Offeror or Contractor: Gv GbLS DEFENSE GROUP L. L. C.

CONTRACT CLAUSES

Regul atory Cite Title Dat e
1 52.216-26 PAYMENTS OF ALLOMBLE COSTS BEFORE DEFI NI TI ZATI ON MAR/ 2000
2 52.216- 24 LI M TATI ON OF GOVERNMENT LI ABI LI TY APR/ 1984

(a) In performing this contract, the Contractor is not authorized to make expenditures or incur obligations exceeding
$25, 960, 743. 00 for CLIN 0900AA and $5, 501, 638. 00 for CLIN 0901AA.

(b) The maxi mum anobunt for which the Governnent shall be liable if this contract is termnated is $25, 960, 743. 00 dol | ars.
(End of clause)

3 252.217-7027 CONTRACT DEFI NI TI ZATI ON OCT/ 1998
(a) Afirmfixed price is contenplated. The Contractor agrees to begin pronptly negotiating with the
Contracting Oficer the terms of a definitive contract that will include (1) all clauses required by

the Federal Acquisition Regulation (FAR) on the date of execution of the undefinitized contract action,
(2) all clauses required by |aw on the date of execution of the definitive contract action, and (3) any
other nmutual |y agreeabl e clauses, terns, and conditions. The Contractor agrees to subnmit a firmfixed
price proposal and cost or pricing data supporting its proposal.

(b) The schedule for definitizing this contract action is as foll ows:

Proj ected Award Date of UCA 19 NOV 2001
Projected date to begin Al pha effort 03 DEC 2001
Proj ected Conpl etion Date of Al pha effort 29 APR 2002
Estimated Date of Contract Definitization 28 MAY 2002

(c) If agreenment on a definitive contract action to supersede this undefinitized contract action is

not reached by the target date in paragraph (b) of this clause, or within any extension of it granted

by the Contracting Oficer, the Contracting Officer may, with the approval of the head of the contracting
activity, determne a reasonable price or fee in accordance with Subpart 15.4 and Part 31 of the FAR
subj ect to Contractor appeal as provided in the Disputes clause. In any event, the Contractor shall
proceed with conpletion of the contract, subject only to the Limtation of Government Liability clause.

(1) After the Contracting Officer's determnation of price or fee, the contract shall be governed by-

(I) All clauses required by the FAR on the date of execution of this undefinitized contract action
for either fixed-price or cost-reinbursenent contracts, as determined by the Contracting O ficer under
this paragraph (c);

(ii) Al clauses required by law as of the date of the Contracting Officer's determ nation; and
(iii) Any other clauses, terms, and conditions nutually agreed upon.

(2) To the extent consistent with paragraph (c)(1) of this clause, all clauses, terms, and conditions
included in this undefinitized contract action shall continue in effect, except those that by their
nature apply only to an undefinitized contract action.

(d) The definitive contract resulting fromthis undefinitized contract action will include a
negotiated firmfixed price in no event to exceed $910, 164. 00.

(End of cl ause)

4 52.216- 26 PAYMENTS OF ALLOWABLE COSTS BEFORE DEFI NI TI ZATI ON APR/ 1984

(a) Reinbursenent rate. Pending the placing of the definitive contract referred to in this letter contract, the Governnment shall
promptly reinburse the Contractor for all allowable costs under this contract at the follow ng rates:

(1) One hundred percent of approved costs representing progress paynents to subcontractors under fixed-price subcontracts;
provided, that the Government's paynent to the Contractor shall not exceed 80 percent of the allowable costs of those subcontractors.

(2) One hundred percent of approved costs representing cost-reinbursenment subcontracts; provided, that the Governnent's
paynents to the Contractor shall not exceed 85 percent of the allowable costs of those subcontractors.

(3) Eighty-five percent of all other approved costs.
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(b) Limtation of reinbursenment. To deternine the anpbunts payable to the Contractor under this letter contract, the Contracting
O ficer shall determne allowable costs in accordance with the applicable cost principles in Part 31 of the Federal Acquisition
Regul ation (FAR). The total reinbursement nmade under this paragraph shall not exceed 85 percent of the maxi num anount of the
Governnment's liability, as stated in this contract.

(c) Invoicing. Paynents shall be made pronptly to the Contractor when requested as work progresses, but (except for small
busi ness concerns) not nore often than every two weeks, in anmpunts approved by the Contracting Officer. The Contractor may subnmit to an
authori zed representative of the Contracting Officer, in such formand reasonable detail as the representative may require, an invoice
or voucher supported by a statenent of the clainmed allowable cost incurred by the Contractor in the performance of this contract.

(d) Allowable costs. For the purpose of determning allowable costs, the termcosts includes--
(1) Those recorded costs that result, at the time of the request for reinbursenent, from paynent by cash, check, or other
formof actual payment for items or services purchased directly for the contract;
(2) Wen the Contractor is not delinquent in paynment of costs of contract performance in the ordinary course of business,
costs incurred, but not necessarily paid, for--
(i) Materials issued fromthe Contractor's stores inventory and placed in the production process for use on the
contract;
(ii) Direct |abor;
(iii) Direct travel;
(iv) Oher direct in-house costs; and
(v) Properly allocable and allowable indirect costs as shown on the records maintained by the Contractor for purposes of
obt ai ni ng rei nbursenent under Governnent contracts; and
(3) The ampbunt of progress paynments that have been paid to the Contractor's subcontractors under simlar cost standards.

(e) Snmll business concerns. A small business concern may receive nore frequent paynents than every two weeks and may invoi ce and
be paid for recorded costs for items or services purchased directly for the contract, even though it has not yet paid for such items or
services.

(f) Audit. At any time before final paynment, the Contracting O ficer may have the Contractor's invoices or vouchers and
statenments of costs audited. Any paynment may be (1) reduced by any anpunts found by the Contracting Officer not to constitute allowable
costs or (2) adjusted for overpaynments or underpaynents nade on preceding invoices or vouchers.

(End of cl ause)
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